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1.0 INTRODUCTION

On behalf of Armco Inc. (Armco), Remcor, Inc. (Remcor) has prepared this
work plan to define the procedures to be employed in the conduct of a
removal action at the North End former disposal area of the Union Wire
Rope (UWR) plant site in Kansas City, Missouri. This removal action
will be performed to fulfill Armco1s obligations under the terms of the
Consent Agreement among Armco; the U.S. Environmental Protection Agency
(EPA), Region VII; and the Missouri Department of Natural Resources
(DNR). Waste removal activities will occur on property currently owned
by Armco, including an area planned for use by the U.S. Army Corps of
Engineers (COE) for the rechannelization of the (Big) Blue River. Ar-
rangements for this rechannelization project are such that the City of
Kansas City (the City) will acquire this property. Both the COE and the
City will be signatory to or state their concurrence with the Consent
Agreement.

1.1 PROJECT DEFINITION
Remcor had previously completed a remedial investigation (RI) of the
North End former disposal area at the UWR site under contract to Armco.
This study concluded that lead-containing materials were deposited to-
gether with rubble, debris, and soil within a 2.0-acre area at this lo-
cation. Some of this lead-bearing waste exhibits the characteristic of
extraction procedure (EP) toxicity due to the concentration of lead in
its leachate. The RI and subsequent quarterly ground water sampling at
the UWR site have also indicated that ground water near the North End
former disposal area contains volatile organic compounds (VOCs). The
source(s) of the VOCs have not as yet been adequately defined, and fur-
ther ground water investigation is required. Based on the results of
planned additional studies, the need for ground water remediation can be
assessed.

1.2 SUMMARY OF REMOVAL ACTION
The removal action at the North End area of the UWR site is comprised of
two relatively independent activities:

REMCOfi
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• Removal of formerly placed wastes
• Additional ground water investigation.

The need for ground water remediation has not been established; if
ground water cleanup is deemed necessary, such remediation will be per-
formed outside the current Consent Agreement.

The objectives of waste removal are as follows:

• Eliminate characteristic hazardous wastes from the site by
excavation and disposal of these materials in permitted
off-site facilities

• Minimize the potential exposure to and releases of contam-
ination from nonhazardous lead-bearing wastes and affected
soils by excavation and off-site disposal

• Restore the work area to minimize conflict with the COE's
plans for rechannelization of the Blue River

• Restore the waste area as needed to allow future indus-
trial use of those portions of the site not claimed in

* rechannelization.

The objective of the ground water study is to determine the source(s)
and extent of VOC concentrations as a basis for remedial assessment.

1.3 ORGANIZATION OF WORK PLAN
This work plan is organized into five chapters and eight appendices.
Following this introduction, Chapter 2.0 presents the results of the RI
as the basis for determination of removal action requirements. Appen-
dices A through D provide supplemental information regarding the RI
methods and results. Chapter 3.0 presents the plan for excavating and
handling the fill materials, and Chapter 4.0 discusses the ground water
investigation plan and procedures. Chapter 5.0 presents the project
schedule.

The Field Sampling and Analysis Plan (FSAP), which describes procedures
for sampling and analysis during both the excavation work and the ground
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C water study, is Included as Appendix E. The Quality Assurance Project
Plan (QAPP), which presents QA procedures for sampling and analysis ac-
tivities as well as data quality objectives, is included as Appendix F.
The project-specific Health and Safety Plan (HASP) is provided as Appen-
dix G. Appendix H presents the development of site-specific cleanup
standards for lead concentrations in soils.
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2.0 REMEDIAL INVESTIGATION

This chapter provides a summary of the RI of the North End area of the
UWR plant site. The results of the RI form the basis for the planned
removal action.

2.1 BACKGROUND

2.1.1 Site Location and Environmental Setting

2.1.1.1 Site Description
The UWR plant site is located on an approximate 60-acre tract along the
south bank of the Blue River in Kansas City, Missouri (Figure 1). Land
use in the plant vicinity is industrial and vacant land.

The site is bordered on the west by Kansas City Southern (KCS) railroad
lines, beyond which is a former Kerr-McGee Corporation (Kerr-McGee)
wood-preserving (pole and railroad tie treating) facility. Manchester
Avenue divides the production area from the office building and material
storage areas; other industrial facilities also are situated on the
eastern side of Manchester Avenue (Figure 2). State Route 78 (23rd
Street) defines the approximate southern extent of the operations area.

The North End area consists of approximately 2.5 acres at the extreme
northern limits of the property. Its northern, western, and eastern
extent is defined by the Blue River, between the KCS railroad and Man-
chester Avenue bridges. A chain-link fence forms the southern limit
(Figure 3).

2.1.1.2 Regional Topography and Drainage
The Kansas City, Missouri region is an area of rolling and plain topog-
raphy with dendritic streams of mature developmental stage (McCourt,
et al., 1917). Stream valleys are wide and flat-bottomed; meandering
streams and oxbow lakes are common.
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The average discharge of the Blue River near its confluence with the
Missouri River is approximately 200 cubic feet per second (cfs) (Waite,
1987). A major portion of the UWR plant site is within the active
floodplain of the Blue River; flooding of the plant has been reported on
more than seven occasions since 1928 (Zerr, 1981).

2.1.1.3 Regional Geology
The site region is part of the Osage Plains portion of the Interior
Plains physiographic province (Enmett, 1985; Anderson, et al., 1979),
located midway between the Ozark Plateau and the Great Plains (McCourt,
et al., 1917). The geology of the Osage Plains is relatively uncompli-
cated, dominated by relatively flat-lying sedimentary rocks (dipping 10
to 20 feet per mile to the west-northwest) and unconsolidated alluvial
deposits in the valleys (Parizek, et al., 1968).

Figure 4 is a generalized geologic cross section through the area of the
UWR plant site. As illustrated in this figure, five geologic units are
present in this area (Parizek, et al., 1968):

• Marmaton Group
• Pleasanton Group
• Kansas City Group - Bronson Subgroup
• Kansas City Group - Linn Subgroup
• Blue River Alluvium.

These units are Pennsylvania in age, except for the alluvium, which is
of the Quaternary period.

The oldest bedrock unit of these listed is the Marmaton, which consists
of an upper shale, median limestone, and basal sandstone (Anderson,
1979). According to Parizek, et al. (1968), this unit is present at a
depth of approximately 100 feet below the ground surface in the area of
the UWR plant (Figure 1).

Overlying the Marmaton is the Pleasanton Group, comprised of argillace-
ous to sandy, micaceous shale. Thin, fossiliferous siltstone beds are
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also present in upper portions of the group (Parizek, et al., 1968).
This unit is exposed in the vicinity of the Blue River near the site.
The upper surface of this unit appears to be at the approximate eleva-
tion of Interstate Route 435 to the east of the site, based on visual
identification at the time of the site investigation.

The bedrock units lying above the Pleasanton Group consist of the Bron-
son and Linn subgroups of the Kansas City Group. Both of these members
of the Kansas City Group have been removed by erosion at the UWR plant
site. The Bronson Group consists of a cyclic sequence of three major
limestones separated by shale and clay units. The Linn Subgroup con-
sists of shales, a few persistent limestones, and some thin sandstones.

Locally derived alluvium lines the valley bottom along the Blue River.
Near the UWR site, this material is on the order of 30 to 60 feet thick
(Parizek, et al., 1968). Based on data provided by exploratory geotech-
nical drilling performed for the COE in preparation for the Blue River
rechannelization project (U.S. Army Corps of Engineers, 1979), the
natural alluvial deposits consist primarily of high- and low-plasticity
clays (Unified Soil Classification System [USCS] CH and CL). Sandy
clays (SC) and poorly graded sands (SP) exist at depth, buried by the
clayey and silty surface materials. COE borehole data show that ground
water levels in boreholes will rise to approximately 10 feet below
grade. Shale bedrock is at a depth of 60 feet.

2.1.1.4 Regional Hydrogeology
Aquifers of the site region may occur in either bedrock or unconsoli-
dated materials. Bedrock aquifers typically consist of sandstones,
where permeability is controlled by primary porosity, or within lime-
stones, where permeability is generally a function of the density and
interconnection of fractures. Typical yields from domestic wells tap-
ping the bedrock aquifer(s) range to less than 20 gallons per minute
(gpm) (Imes, 1987). Near major rivers, these bedrock aquifers are not
commonly used for domestic, industrial, or municipal water supplies.
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Unconsolldated glacial drift formations are relatively unimportant as
aquifers in the Kansas City area. These drift deposits are typically
thin mantles of silty clay material that transmit very little water.

Deposits of alluvium along major rivers (e.g., Missouri River) are
widely used for water supply by both industry and individuals. Wells
developed in these deposits commonly yield on the order of several thou-
sand gpm (Emmett, 1985). Ground water is typically encountered at shal-
low depths (less than 20 feet) with flow directions toward and in the
downstream direction of the alluvial valleys.

Records of the Missouri DNR, Division of Geology and Land Survey, indi-
cate no ground water wells are located within one mile of the UWR plant
site. The DNR data base for water wells includes all wells drilled
since 1986; prior to 1986, submittal of well logs by drillers was
optional.

2.1.2 Plant History
In 1917, Black Steel & Wire Company purchased 12.5 acres of land along
the Blue River and subsequently constructed a wire and rope mill at the
site of the current UWR plant (Zerr, 1981). Originally, the mill was
designed to produce 7,500 tons of wire and 5,000 tons of rope annually.
The rope was primarily for oil field usage. An oil-fired open hearth
furnace and rolling mill were then added to produce rods for drawing.

In 1927, the Black Steel & Wire Company was reorganized as the Union
Wire Rope Co., and the new organization immediately initiated a major
overhaul of the plant. The open hearth and rolling mill were dismantled
and removed, and other equipment was reconditioned. Plant expansions
subsequently occurred, and additional lands were acquired. By 1958, the
plant site generally reached its current boundaries.

Armco purchased the Union Wire Rope Co. in 1958. By this time, annual
production capacity had increased to 72,000 tons per year with hundreds
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of products. Continued upgrading and expansion of facilities occurred
since that tine.

In April 1988, Armco entered into an agreement with the Wire Corporation
of America (Wireco) for future operation of the UVR plant. Under the
agreement, Wireco purchased the inventory and equipment at the UUR
plant, and Armco retained ownership of the property and physical im-
provements. Armco erected a fence to restrict access to the North End
area and maintains control of this area.

Wireco is leasing the plant from Armco for a period of five years. Dis-
position of the plant site at that time is undetermined, and Armco may
choose to sell the property for other industrial or manufacturing uses.

2.1.3 Plant Operations
The following paragraphs briefly describe the major processes that were
used for wire rope manufacturing at the UWR plant at the time of comple-
tion of Armco operations. Figure 2 shows the locations of structures
associated with these processes.

2.1.3.1 Cleaning
The first step in wire rope manufacturing occurred in the cleaning
house. Within this area were located several baths filled with condi-
tioning chemicals:

• Copper sulfate
• Phoscoat (zinc phosphate and phosphoric acid)
• Borax
• Sulfuric acid.

Bundles of steel rod brought to the plant from outside suppliers were
first pickled in a hot sulfuric acid bath to remove surface oxidization.
Rod bundles were rinsed in a water bath and then dipped in the Phoscoat
bath. The Phoscoat acted as a wire drawing lubricant.
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The rod was again rinsed and then dipped in a borax bath; the borax
lubricated the rod for subsequent wire drawing. Depending on the type
of product in which the rod was to be incorporated, the rod bundles may
have been dipped in the copper sulfate bath to precondition the rod for
subsequent processing.

2.1.3.2 Wire Drawing
The conditioned bundles of rod were then delivered to the wire-drawing
building to reduce the diameter in preparation for subsequent winding
steps. Within this building, the process equipment drew the rod into
wire and rewound the wire onto spools. An alkaline soap powder was ap-
plied to lubricate the rod in the drawing process.

2.1.3.3 Patenting and Galvanizing
In the patenting area, the wire was heated in an oven and passed through
a molten lead bath. The lead was subsequently removed by passing the
wire through a coke wipe. The wire was then coiled and moved for addi-
tional processing.

In galvanizing, the wire was pulled through a molten lead bath, scraped,
and passed through a bath of hydrochloric acid (HC1). After the acid
treatment, the wire passed through a molten zinc bath. The coated wire
was then rewound onto spools and moved to further processing.

2.1.3.M Rope Mill
Within the rope mill the individual strands of wire were wound together
in varying combinations to produce the wire rope (cable). An asphaltic
material was applied to the strands in the winding process. The rope
mill had the capacity to manufacture cable of varying diameters and
properties.

2.1.U Use of the North End Disposal Area
The North End area at the UWR plant site had been used for storage of
equipment and materials used in plant operations. In anticipation of
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the divestiture of UWR, Armco personnel conducted an environmental audit
of the UWR site in Kansas City in the fall of 1987. As part of this in-
quiry, discussions with cognizant UWR plant personnel suggested that an
approximate 1.5- to 2.0-acre area at the North End may have previously
been used for disposal of plant wastes. There was concern expressed
that waste materials containing hazardous constituents may have been
placed with this former disposal area.

The North End area has not been included in Armco's lease of the UWR
site to Wireco. This area has been cleared of previously stored equip-
ment and materials and has been fenced to preclude inadvertent access.

2.2 INVESTIGATION METHODS
The principal field investigations of the UWR plant site were conducted
during the periods of December 14 through 18, 1987 and January 4 through
9, 1988. Additional site monitoring wells were installed on November
17, 1988. Ground water sampling has been conducted on nine occasions
between January 1988 and September 1989. Sampling of soils/waste and
ground water pertinent to the evaluation of the North End area has es-
tablished the data base required to satisfy project objectives.

2.2.1 Sample Collection
The RI involved the collection of samples of various media in several
physical settings. Each of these sample types required a specific meth-
odology; the following sections describe the numbers and locations of
samples and procedures used for the various media. A comprehensive sam-
pling map illustrating the locations of all samples collected during the
RI is provided as Figure 2.

2.2.1.1 Test Pits
At the North End former disposal area, 13 test pits were excavated in
eight areas by means of a rubber-tired backhoe. The pits were located
such that a representative areal distribution of subsurface samples
could be attained. Eleven test pits (i.e., TP-1A through TP-6) were
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excavated in six areas along the perimeter of the suspected disposal
area; two additional test pits (TP-7 and TP-8) were located in the inte-
rior of the site (Figure 3). Test pits were excavated to depths ranging
from 5 to 10 feet. Each pit was excavated downward into material visi-
bly identifiable as native (nonfill) soil. The depths of the test pits
were not limited by the presence of ground water, as ground water was
not encountered in the test pitting.

During the excavation of each test pit, the Remcor field geologist com-
piled a geologic log of subsurface conditions encountered (Appendix A).
These logs recorded field observations and measurements, including the
presence and location of the various fill materials and indigenous
soils. The test pit excavations were routinely surveyed using an or-
ganic vapor analyzer (OVA); no positive readings were reported.

A total of 21 soil and fill material samples were collected from the
test pits for laboratory analysis. These samples were collected by
either of two methods:

• Scraping the sample from the pit wall
• Collection from the backhoe bucket.

In either case, samples were collected by use of stainless steel spatu-
las. The spatulas were decontaminated prior to each use. In some
cases, individual soil samples were composited from the same depth
across the test pit by blending collected materials in a stainless steel
mixing bowl. The mixing bowls were also decontaminated prior to each
use. Upon collection, test pit soil samples were placed and sealed in
clean 250-milliliter (ml) clear glass bottles with plastic screw caps.
Where samples were to be analyzed for priority pollutant VOCs, the bot-
tles were prepared by the analyzing laboratory by adding approximately
100 ml of chromatographic-grade methanol. TFE-fluorocarbon-lined screw
caps were used for VOC samples.
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2.2.1.2 Teat Borings and Well Borings
Soil samples from borings were collected with steam cleaned split-spoon
samplers by means of a small geotechnical drill rig using hollow-stem
augers. Samples were collected via 2-inch split-spoon driven by a 140-
pound hammer falling freely through 30 inches, in accordance with the
American Society for Testing and Materials (ASTM) Method D 1586-74, and
standard penetration resistance was recorded.

Test Borings TB-7 and TB-8 were drilled and sampled to a depth of 5 feet
around the bulk HC1 storage tank in the North End area. Test borings in
the area of the acid rinsewater equalization tank (i.e., TB-9, TB-10,
and TB-11) were drilled and sampled to a depth of 17 feet; this depth is
2 feet below the tank invert. None of these borings encountered ground
water.

Boring logs for each of the test borings and monitoring wells were de-
veloped by the supervising Remcor geologist/engineer and are included as
Appendix B. Each soil sample collected is noted on these logs. Upon
collection, each sample was contained in the laboratory-supplied bottles
and sealed for shipment to the analytical laboratory.

2.2.1.3 Ground Water Monitoring Well Installation
Ten monitoring wells have been installed at the UWR plant (Figure 2):

• Four wells (MW-1, MW-2, MW-3, and MW-3A) are located at
the North End of the facility

• Five wells (MW-U through MW-7 and MW-9) are located in the
operations area of the plant site, generally upgradient of
the North End

• MW-8 was installed as an on-site background well.

Each of these wells was constructed in the uppermost continuous water-
bearing zone beneath the site. Typically, wells were drilled to a depth
of 20 to 25 feet.
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Each well was drilled by a small geotechnical drill rig using hollow-
stem augers and logged by a Remcor geologist/engineer. Boring logs
were developed during the drilling of each well and are included in Ap-
pendix B; split-spoon samples were collected at each well to provide
geologic and hydrogeologic data.

To reduce the potential for cross contamination, auger flights were
steam cleaned prior to use at each well. Split spoons were likewise
decontaminated. Additional measures to reduce cross contamination in-
cluded the steaming of polyvinyl chloride (PVC) well materials not con-
tained in factory-sealed boxes prior to use.

Each well was constructed of two-inch (inside diameter) flush-Joint PVC
riser and factory-slotted 0.010-inch screen. Wells outside the build-
ings were constructed with a six-inch diameter protective steel casing
with lockable cap, while wells inside the buildings were constructed
with flush, floor-mount covers and water-tight lockable caps attached to
the PVC riser. Well construction diagrams were completed for each well,
detailing the placement of screen, riser, sand pack, and seal. These
diagrams are included as Appendix C.

Ground water samples were collected from each well only after the well
had been developed by bailing until suspended fines had been removed.
Prior to collection of each ground water sample, the well was purged of
three to five well volumes. Collection of the ground water samples was
by steam-cleaned stainless steel bailers.

An elevation survey of each well was conducted by a registered land sur-
veyor and referenced to a benchmark at the Manchester Street Bridge.
The elevation of each measuring point at each well was determined to the
nearest 0.01 foot, as were the elevations of the stage gage in the Blue
River and two surface water reference points on the Manchester Street
Bridge. Appendix C (Table C-1) includes tabulated survey information
for these wells.
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2.2.3 Sample Handling and Documentation
Upon collection of each sample, the following information was recorded
on the label preaffixed to the sample bottle:

• Project identification
• Sample number
• Time and date of collection
• Sample type
• Collector's initials.

Sample bottles were sealed with plastic tape, placed in cartons, and
packaged for shipment.

2.2.3.1 Sample Nomenclature
Each sample was designated with a 9- to 11-digit sample number to facil-
itate tracking. The primary three-character code ("RAU") was used for
all samples to refer to the specific Remcor project. (For simplicity,
this code is deleted in subsequent references to sample numbers in this
report.) The following two digits refer to the location and media
sampled:

• MS - Soils from monitoring well borings
• MW - Ground water (monitoring wells)
• TB - Test boring soils
• TP - Test pit soils.

Following the media descriptor is the three-digit sequence number re-
ferring to either sample number, or specific boring, well, or test pit
number. When this field includes the letter "R", this designates a
replicate sample. The final digits of the sample number refer to the
sampling round. In the case of subsurface soils from specific depths at
a single location, the final digit is followed by a letter, which indi-
cates the depth or number of samples collected from a unique test pit or
boring.

2.2.3.2 Sample Documentation
At the end of each day of field work, chain-of-custody forms were com-
pleted for the collected samples. These forms were then packed with the
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samples for shipment to the laboratory. Delivery was either directly by
Remcor personnel or overnight courier. Chain-of-custody protocols were
followed throughout the sample collection and shipping sequence.

Sample log books and/or well purging sheets were completed for the sam-
pling efforts providing the details of sample collection, techniques,
and locations. These logs have been retained by Remcor as permanent
records of the sampling effort.

2.2.U Sampling Equipment Decontamination
Appropriate precautions were taken in the field to reduce the possibil-
ity of cross-contamination of samples. Contact surfaces of sampling
equipment used for all sampling were decontaminated prior to each use.

Sampling equipment included stainless steel spatulas, stainless steel
mixing bowls, split-spoon samplers, stainless steel bailers, and miscel-
laneous hand tools. The primary method by which sampling tools were
decontaminated was the following:

• Wash with solution of laboratory grade, phosphate free
detergent (Liqui-Nox*) and water

• Hexane rinse

• Distilled water rinse

• Air dry.

Larger pieces of sampling equipment, such as the split spoons, stainless
steel bailers, and hollow-stem augers, were decontaminated by use of a
high-pressure steam washer. This decontamination process was also ap-
plied to the backhoe used to excavate the test pits.

2.2.5 Laboratory Analysis Protocols
Analytical support for this investigation was provided by Antech Ltd.
Laboratory Services (Antech) of Export, Pennsylvania. The selection of
Antech as the analytical laboratory was based on Armco's and Remcor's
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past experience with Antech and the determination that Data Quality (DQ)
Level III was appropriate for the waste, soil, and ground water testing.
The uses of the data for site characterization and alternatives evalua-
tion are consistent with DQ Level III in accordance with EPA guidance.

2.2.5.1 Testing Methods
Preparation and analysis of solid and aqueous samples were performed in
accordance with the protocols specified In Table 1. Both digestion/ex-
traction and analytical protocols are noted where appropriate.

2.2.5.2 Quality Control Procedures and Data Validation
Remcor field personnel ensured strict adherence to the described chain-
of-custody and sample documentation procedures throughout the course of
field sample collection and transport to the laboratories. Preservation
requirements were met for all samples in accordance with the analytical
protocols specified in Table 1.

Laboratory quality control (QC) procedures included preparation and
analysis of duplicate samples for each group of samples analyzed in each
medium. Laboratory duplicate analyses are provided in the analytical
data summary tables. In addition, field replicates were submitted as
blind samples to provide an additional check on the quality of the labo-
ratory data.

Matrix spikes and matrix spike duplicates, as well as National Bureau of
Standards (NBS) and EPA-certified method blanks were also analyzed by
Antech in accordance with requirements of the analytical protocols.
Spike recoveries and method blank tests of instrument performance were
within acceptable limits during analyses of samples from this project.

Field and trip blanks were collected as a quality check on field sample
collection equipment and procedures, as well as on laboratory analyses.
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The following samples were collected as field replicates:

- Soil and Fill Materials:
- TP-07A-1A//TP-07A-1B
- MS-006-1 A//MS-006-1B

• Ground Water;
- MW-001-01//MW-001A-01
- MW-006-04//MW-006A-04
- MW-008-05//MW-008A-05
- MW-006-06//MW-006R-06
- MW-006-07//MW-006R-07
- MW-006-08//MW-006R-08
- MW-006-09//MW-006R-09.

Replicate analyses of TP-07A-1A and TP-07A-1B exhibited acceptable
agreement regarding EP toxicity metals and total lead; however, analyses
for total zinc and oil and grease were not in good agreement. Matrix
inhomogeneity may have contributed to the difficulty in extracting more
comparable samples for analysis. Replicate analyses of MS-006-1 A and
MS-006-1B showed excellent agreement for pH, lime requirement, total
copper, and total lead. Total zinc analyses showed acceptable repro-
ducibility. Excellent agreement has generally been obtained in the
seven sets of replicate samples of ground water taken from Points MW-001
and MW-006.

Nine field and trip blank samples for ground water have been submitted
for analysis. Blank media were not readily available for soils and fill
encountered during the field sampling. With minor exceptions, contami-
nants of concern at the UWR site have not been found in the blank sam-
ples above method detection limits. Methylene chloride was found in the
trip blank for the May 1989 round of ground water monitoring.

Tables 2 and 3 and Appendix D report laboratory duplicate analyses per-
formed by Antech. Five of 17 test pit soil samples were analyzed in
duplicate for total lead. Variations between duplicates were generally
20 to 30 percent of the mean; however, in the case of TP-01C-1, the var-
iation between duplicates exceeded 40 percent of the mean. Three sam-
ples were subjected to duplicate analyses for total zinc, with excellent
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agreement between duplicates. A single sample analyzed in duplicate for
total cyanides evidenced good agreement. Poor agreement was noted in
two samples analyzed in duplicate for oil and grease. Variations be-
tween samples exceeded 70 percent of the mean value. Two other samples
were analyzed in duplicate for oil and grease, with concentrations near
the detection limit; duplicate analyses confirmed the general absence of
oil and grease in these samples. Good agreement was also found between
three separate test pit soil samples analyzed in duplicate for CP toxic-
ity lead. The 1:1 pH measurements in subsoils at the HC1 tank and the
acid rinsewater equalization tank were confirmed by Antech through per-
forming duplicate analyses on two soil samples taken from these areas.
Duplicate analysis of lead in three ground water samples showed excel-
lent agreement.

2.2.6 Aerial Photography Review
Remcor examined archival aerial photographs to provide insight into the
time frame and methods of waste disposal at the North End. Descriptions
of the photographs reviewed in this effort follow:

• Photograph 1 - Oblique aerial photograph of the UWR site
taken in 1953

• Photograph 2 - Vertical black-and-white photograph,
enlarged to 1 inch = 100 foot scale, taken in 1957

• Photograph 3 - Vertical black-and-white photograph,
enlarged to 1 inch = 100 foot scale, taken in 1969

• Photograph (Set) U - Vertical stereographic black-and-
white photographs, 1 inch = 200 foot scale, taken in 1973

• Photograph (Set) 5 - Vertical stereographic color photo-
graphs, 1 inch = 200 foot scale, taken in 1977

• Photograph 6 - Vertical black-and-white photograph,
enlarged to 1 inch = 200 foot scale, taken in 1979.

A copy of Photograph 1 was found in "The Union Wire Rope Story," an un-
published history of the facility (Zerr, 1981). This report was written
by C. M. Zerr, who held various engineering and administrative positions
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at the UWR plant from 193̂  through 1971. Photographs 2 through 6 were
provided by the U.S. Department of Agriculture, Agricultural Stabiliza-
tion and Conservation Service (ASCS) in Salt Lake City, Utah.

Photograph 1, which was reviewed as a photocopy and somewhat lacks
resolution, seems to show disposal of solid materials in the central to
western portion of the North End area in 1953. The disposal area, which
covers perhaps 30 to 10 percent of the site, appears to extend to the
east to an escarpment. The eastern portion of the site appears to be
wooded.

Photograph 2 shows apparent disposal activity in the central and western
portion of the North End area. The eastern escarpment identified in the
1953 photograph remains visible, although some more-limited disposal
east of this feature may have occurred. It is estimated that 60 percent
of the present North End area (in plan) was filled prior to 1957. The
northeastern portions of the site were not yet in use as disposal areas.
The western limits of the filled area are definable by the presence of
a trench parallel to the railroad. The photograph also indicates the
presence of a few mature trees along the right bank of the Blue River.

Photograph 3 shows that, by 1969, the placement of solid materials in
the North End area had extended to the east and that the entire two-acre
area had become relatively level to plant grade. The formerly identi-
fied eastern escarpment is not visible in this photograph, but a steep
bank along the right bank of the Blue River can be seen. By inspection
of this photograph, it appears that nearly all of the North End area had
been used by 1969, and western portions of the site were being used to
store equipment and/or materials. The mature trees that were present in
the 1957 photograph have been removed.

The stereo pair of photographs from 1973 (Photograph [Set] U) indicate
that all filling in the North End former disposal area was completed by
1973. A transparent copy of the current site map was overlaid on these
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photographs and showed that the site topography has not changed signifi-
cantly since 1973. Apparent topographic changes between 1969 and 1973
were limited to the northeast corner of the site. The area was in use
for product and/or materials storage at the time of the 1973 photo-
graphs, and two pipe drainage ditches are clearly entrenched at the
North End. Topographic relief also clearly indicates the presence of
western and eastern ditches that bound the site. The eastern portions
of the site are vegetated, and current fixtures such as the acid rinse-
water and aboveground tanks are absent.

In the 1977 and 1979 photographs (Photographs 5 and 6), the character of
the North End area remains generally unchanged from 1973. The ground
surface is light-colored, evidencing a gravel surface, and the area was
being used for surface storage of wire spools and other equipment. The
acid rinsewater equalization tank is clearly visible at its present lo-
cation (Figure 3), and site topography reflects current conditions.

2.3 INVESTIGATION RESULTS

2.3.1 Subsurface Conditions
Subsurface conditions across the site have been determined through the
test pit excavation and investigative drilling. The encountered subsur-
face soils and fill and ground water conditions are described in the
following sections.

2.3-1.1 Soils and Fill Materials
The UWR site is located within a meander loop of the Blue River and re-
sultant geologic floodplain. Subsurface materials are classified as
Quaternary Alluvium of the Blue River. Holocene flood events have typi-
cally deposited silt and clay materials with minor amounts of fine sand.
In general, the silt and clay sequence coarsens with depth resulting in
a more-permeable lower zone. Abrupt contacts are rare in the sequence;
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contacts tend to be gradational. The unconsolidated alluvium is under-
lain by shale, whose upper surface is at an elevation of 684 feet above
mean sea level (ft-msl), based on data from COE Boring D-28. Boring
D-28 was located in the northern portion of the UWR site.

In one well boring, MW-8, a green glauconitic fine sand with glauconitic
clay lenses and traces of plant fragments was logged at a depth of 19.5
feet. This material represents the basal unconsolidated material en-
countered at UWR site. This unit was not encountered at any other bor-
ing at the site but is presumed to exist at depths exceeding that of
other borings.

Overlying the glauconitic unit is a dark gray silt-sand mixture with
plant fragments. This unit is water-bearing at any point it was encoun-
tered at the site.

Overlying this silt-sand unit is a gradational contact with a finer unit
that is dark gray silt with plant fragments. This unit, when soft,
transmits water to monitoring wells. The overlying clayey silt, silty
clay, and clay units are aquitard units. These units typically occupy
the upper 15 to 20 feet of the stratigraphic column at the site. In
some areas, particularly in the southern portions of the UWR plant site,
this unit acts as a confining layer.

A gray to brown silty clay of alluvial origin was found in the test pit
excavations to be the native material underlying the fill at the North
End. This finding is consistent with information reported by the COE
from geotechnical investigations associated with the Blue River rechan-
nelization project and other site borings. These soils would be ex-
pected to exhibit a relatively low permeability.

Based on observations made during test pit excavation and from the re-
view of historical aerial photographs, fill materials at the North End
former disposal area were apparently end-dumped atop the ground surface.
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This dumping progressed generally from the southwest to the northeast,
filling a low-lying area along the right bank of the Blue River. Pres-
ently, a relatively steep slope with 8 to 12 feet of total relief de-
fines the northern limit of the fill area (Figure 3).

The fill materials were found to include a black dust and fine scale
material. Construction debris (e.g., bricks and rubble) scrap wire
product, and miscellaneous plant debris were also encountered. The
thickness of fill ranges to 8.5 feet on the western side of the site
(Appendix A, Log of TP-7; Figure 3)t but is typically on the order of U
feet. At its deepest point, the lower fill/waste horizon is at approxi-
mate Elevation 740 ft-msl. Visibly identifiable wastes are generally
covered with 6 to 12 inches of gravel and soil. Based on data recorded
in test pit logs (Appendix A), Remcor estimates a total quantity of fill
in the North End former disposal area of 12,000 cubic yards (yd̂ ). The
fill encompasses a plan area estimated at 85,000 square feet (ft2) (2.0
acres).

The black, lead-bearing dust was likely generated in the patenting and
galvanizing operations and collected in containers along with other
paint trash and debris. It appears that such containers were then
emptied in the North End area.

Particular attention was paid for the presence of drums in the test
pits. Although numerous drum lids were unearthed, only two drums were
located. Based on their appearance and contents, it is believed that
both were used as trash receptacles prior to being buried at the dispos-
al area. There are no records to Indicate that spend chlorinated sol-
vents, paint wastes, or similar materials were routinely disposed in the
North End area.

2.3.1.2 Ground Water
Observations and data collection activities conducted at the UWR site
allow for an assessment of ground water flow conditions. The following
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sections describe the hydraulic characteristics of the uppermost water-
bearing zone.

Ground water is contained within the soft silt and silt-sand units at
the site. The upper, finer deposits tend to be aquitard materials, con-
fining the aquifer in places. Based on the encountered lithology and
the fact that developed wells cannot be bailed dry by hand during purg-
ing, the hydraulic conductivity of the uppermost water-bearing zone is
estimated to be in the range of 1 x 1(j* to 1 x 10~3 centimeter per
second (cm/sec) (Freeze and Cherry, 1980). The permeability is expected
to increase with depth.

The saturated thickness of the uppermost water-bearing zone is not well
defined. Based on the depth to shale in an on-site COE boring, a satu-
rated thickness of 50 to 60 feet is considered the probable maximum.

The uppermost water-bearing zone is a partially confined aquifer whose
recharge area appears to be southwest of the plant and perhaps, to some
degree, from leakage through the overlying stiff clay. Ground water
discharge is apparently to the Blue River.

Ground water was typically encountered in borings between 15 and 20 feet
below grade and, in some wells, rose to water levels as high as 7 feet
below grade. The compilation of ground water elevations at the time of
drilling MW-1, MW-2, and MW-3 showed the water table surface at an ele-
vation of approximately 734 ft-msl near the Blue River; the stage of
the Blue River was approximately 731 ft-msl at the same time. Typical
ground water levels are shown in Figure 5. This figure shows that the
general direction of ground water flow is toward the north-northeast.
The mapped ground water contours indicate that ground water discharge to
be in the direction of the Blue River (north).

Appendix C (Table C-2) includes the tabulation of ground water elevation
data collected over the monitoring period of January 1988 through
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September 1989. Ground water elevations varied over the period, but hy-
draulic gradients and flow directions remained generally consistent.

The average hydraulic gradient at the UWR site is in the range of 0.010
to 0.020 foot per foot (ft/ft). In the North End area, hydraulic gradi-
ents for discharges to the Blue River were estimated from water levels
in wells and the stage of the Blue River; these gradients are in the
range of 0.011 to 0.047 ft/ft. These gradients represent discharge zone
conditions and tend to be higher than the average gradients across the
site.

Based on the described hydraulic conditions, the discharge of ground
water from the uppermost water-bearing zone to the Blue River was evalu-
ated using Darcy's Law:

Q = K A dh/dl

where:
Q = ground water discharge (gallons per day [gpd])
K = aquifer hydraulic conductivity (gallons per day per square

foot [gpd/ft2])
A = area of flow (ft2)

dh/dl = hydraulic gradient (ft/ft).

Calculations of ground water flow across the site indicate values in the
range of 16,000 to M2,000 gpd.

2.3.2 Analytical Results
The following sections present the results of chemical analyses of
soils, fill materials, and ground water at the UWR plant site. Labora-
tory analyses data for soils and fill materials are presented in Tables
2 and 3. Table U is a summary of ground water analysis data; Appendix D
tables provide a full reporting of ground water monitoring data through
September 1989.
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2.3.2.1 Soils and Fill Materials
Twenty-one soil samples were submitted to the laboratory for chemical
analyses of the soil and fill materials at the North End area. Seven-
teen representative samples of soil and fill material were analyzed for
the following:

• Total lead
• Total zinc
• EP toxicity metals
• Total cyanide
• Oil and grease.

One sample was analyzed for EP toxicity metals, total cyanides, and oil
and grease. Three samples were analyzed for priority pollutant VOCs.
Table 2 is a summary of the laboratory analysis results.

As indicated in Table 2, the black dust and scale-type waste materials
are lead-bearing, with total lead concentrations ranging from 100 to
130,000 micrograms per gram (yg/g). Total zinc concentrations range
from about 60 to 4,300 wg/g. Two black dust samples (i.e., TP-2A-1C and
TP-3B-1) were found to exhibit the characteristic of EP toxicity; the
lead content in their leachates exceeded 5.0 milligrams per liter
(mg/i). None of the other seven metals analyzed in the EP toxicity
leachate (i.e., arsenic, barium, cadmium, chromium, mercury, selenium,
and silver) was detected.

The only sample in which cyanide was detected (minimum detection level
of 1 yg/g) was a sample of a white sand-like waste, which was collected
from Test Pit TP-8. This sample contained 10 and 13 ug/g total cyanides
in duplicate analyses. Oil and grease contents of the fill materials
ranged from less than 50 to U,900 wg/g. No priority VOCs were detected
in these analyzed samples.

Soil materials showed much reduced total lead and zinc levels and no
detectable metals in EP toxicity leachate. Cyanides were likewise not
detected. Oil and grease concentration ranged from less than 50 to
160 ug/g.
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In addition to the samples collected from test pits within the former
disposal area at the North End, soil testing was performed in the vicin-
ity of the HC1 storage and acid rinsewater equalization tanks (Table 3).
These tanks are located within the North End study area.

Shallow borings were advanced to retrieve near-surface soil samples in
the areas of the HC1 tank area (Figure 3). Four samples, taken at
depths ranging to five feet, were collected in the bulk HC1 storage tank
area. Soil samples were submitted to the laboratory for pH analysis;
soil samples showing a depressed pH were also analyzed for their lime
requirement.

In the vicinity of the bulk HC1 tank, the pH of soil samples ranged from
pH 7.50 to 11.80 (Table 3). These neutral to alkaline conditions may be
related to the fact that the soils of the area are generally limestone-
derived and that limestone has been placed at the surface near the tank
to mitigate the effects of any spillage.

In the vicinity of the acid rinsewater equalization tank (Figure 3),
three borings were advanced to a depth of 17 feet for the collection of
subsurface soil samples. Samples were collected from Borings TB-9,
TB-10, and TB-11 at depths of 11.0 to 11.5, 14.5 to 15.0, and 16.5 to
17.0 feet each. Each sample was submitted for analysis of pH as an in-
dicator potential of acid rinsewater leakage; samples exhibiting a de-
pressed pH were also analyzed for their lime requirement.

During the drilling of each of these borings, particular attention was
paid for the presence of ground water. Upon its completion, Boring
TB-11 was permitted to stand open for over US hours and was found to re-
main dry. Monitoring Well MW-1 was drilled 1MO feet east-southeast of
TB-11 and encountered confined water at 19 feet (which rose to a level
of 15 feet in the well). This indicates that the soil samples collected
at Test Borings TB-9 through TB-11 were of an aquitard material.
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The results of pH and selected lime requirement analyses are included in
Table 3. These results indicate that the pH of the soil tends to de-
crease with depth. The median pH values of the three horizons are as
follows:

• 11.0 to 11.5 feet - pH 8.2
• 14.5 to 15.0 feet - pH 7.9
• 16.5 to 17.0 feet - pH 6.5.

Depth-pH relationships are not consistent among the three borings, how-
ever, and lime requirements are minimal. Leakage from this tank, if it
ever occurred, has not significantly affected local soils.

2.3.2.2 Ground Water
Table 4 provides a summary of the analytical data developed from the
ground water monitoring conducted during the period of January 1988
through September 1989. Appendix 0 includes all such monitoring data
and statistical summaries of the developed data.

As indicated in Table U, the general chemistry analysis of ground water
samples taken at the UWR plant site included the determination of pH,
specific conductance, and alkalinity. These parameters are reliable in-
dicators of whether the ground water has been affected by plant or local
operations.

The pH of ground water across the site has ranged between pH 6.0 and 7.9
(Table U) during the period cf record, January 1988 through September
1989. In areas where the pH is in the lower portion of this range, the
alkalinity is also lower than alkalinities of waters with higher pH val-
ues. The buffering capacity of ground water in certain operations areas
may have been reduced, but residual capacity remains. Site-wide season-
al fluctuations in ground water pH have been distinctive, with lower pH
values corresponding to periods of lower water levels. The range of pH
values in any single sampling round has never exceeded 1.0 standard
unit. During the drought conditions of the summer of 1988, pH values in
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most wells were found to decline to their lowest levels. Samples col-
lected after prolonged heavy rains and high ground water levels (Septem-
ber 1989) showed the highest levels. Variances in pH are more likely
influenced by seasonal fluctuations of water table elevations within the
predominantly limestone-derived alluvium and by recharge events than by
waste acid disposal or other industrial influence.

The specific conductances at Wells MW-3, MW-3A, and MW-8 have ranged
from 580 to 1,000 micromhos per centimeter (ymhos/cm), apparently repre-
sentative of background conditions with respect to inorganic constitu-
ents. At Well MW-2, which is downgradient of various plant operations,
the specific conductance of the ground water ranges as high as 5,000
umhos/cm.

Background lead concentrations are on the order of less than 0.001 to
0.008 mg/t. Total lead levels at the North End wells have ranged from
less than 0.001 to 0.19 with mean levels (± the standard deviation) as
follows (mg/i):

• MW-1 : 0.027 ± 0.052
• MW-2 : 0.011 ± 0.014
• MW-3 : 0.010 ± 0.007
• MW-3A : 0.004 ± 0.004.

All of these data are for total (nonfiltered) lead concentrations in
ground water. Analyses of the samples collected in September 1989
showed no detectable dissolved lead in ground water at these wells.

None of these mean lead concentration in ground water exceeds the pri-
mary drinking water standard of 0.050 mg/i. Lead levels in ground water
in the plant operations area vary significantly based on the locations
of the samples. Individual high concentrations reported from sampling
events have not, however, been confirmed in the more-recent sampling
(Appendix D). The latest four rounds of ground water monitoring (20
total well samples) indicate total lead concentrations ranging from
0.003 to 0.11 mg/l in the plant operations area. The arithmetic mean
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concentration is 0.027 mg/l. Dissolved lead analyses in September 1989
typically showed nondetectable levels with a maximum value (at MW-U) of
0.012 mg/l.

The background zinc level is taken as 0.03 mg/l based on the MW-8 anal-
ysis (Table 4). This background level is exceeded in the samples from
the North End wells. None of these waters, however, exhibited a zinc
level that approaches the secondary drinking water standard (because of
organoleptic properties) of 5.0 mg/l. Copper was also detected in the
ground water at the North End in concentrations above background levels.
None of these concentrations, however, exceeded the proposed Recommended
Maximum Contaminant Level (RMCL) of 1.3 mg/l in drinking water.

Certain priority volatile organics were detected in ground water samples
from Wells MW-1, MW-3, and MW-3A at the North End. 1,1,1-trichloroeth-
ane (TCA) and its degradation products (e.g., 1,1-dichloroethane [DCA]
and chloroethane) and 1,1-dichloroethylene (1,1-DCE) represent the pri-
mary compounds found. Trichloroethylene (TCE); tetra- (or per-) chloro-
ethylene (PCE); trans-1,2-dichloroethylene (1,2-DCE); and vinyl chloride
have also been detected.

TCA was found at concentrations ranging to 820 micrograms per liter
(ug/1) at MW-1; the EPA has established a RMCL for TCA in drinking water
at 200 ug/i. The RMCL for 1,1-DCE is 7.0 ug/i; concentrations found in
MW-1 and MW-3 ranged to 200 and 3,400 yg/l, respectively. The peak 1,1-
DCE recorded at Well MW-3 was not repeated in more-recent sampling. No
RMCLs have been proposed for DCA or chloroethane.

2.3.3 Data Evaluation

2.3.3.1 North End Soils and Fill Materials
Results of the field and laboratory studies indicate that lead-bearing
dusts have been disposed at the North End area of the UWR plant site.
Remcor estimates that approximately 33 percent of the total volume of
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fill (i.e., 4,000 yd3) is comprised of lead-bearing dusts and dusts
mixed with soil and debris.

Comparisons of EP toxicity versus total lead levels in all materials
sampled at the North End indicates a statistically significant correla-
tion. Nonlinear regression analysis yields the following empirical
relationship (Figure 6):

E = 0.0039T0'63

r = 0.823
where:

E = lead concentration in EP toxicity leachate, mg/i
T = total lead concentration, yg/g .
r = correlation coefficient.

From this relationship, it is inferred that the lead present in the
dust is in a relatively insoluble form (e.g., elemental lead, lead phos-
phate); materials averaging a total lead concentration of about 80,000
ug/g would be expected to exhibit an average EP toxicity value of 5.0
mg/i. Statistical evaluation of this relationship indicates a 95-
percent probability that any material containing less than 3,300 yg/g
total lead will not be EP toxic for lead. On this basis, Remcor esti-
mates that perhaps 25 percent of the total volume of lead-bearing dust
and dusts mixed with soil and debris (i.e., 1,500 yd3) would exhibit the
characteristic of EP toxicity for lead.

Where not mixed with dusts, samples of soil materials show low (less
than 100 ug/g) total lead levels and no detectable lead in their EP
toxicity leachate. The lead contamination is confined to the waste
disposal horizon and has not significantly affected underlying soils.

Total zinc concentrations somewhat track total lead concentrations
(Figure 6), but several exceptions are noted (e.g., Samples TP-04B-1,
TP-08A-C). This relationship suggests that the fill materials include
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mixtures of different types of dusts, each comprised of varying propor-
tions of lead and zinc. Soil materials show zinc levels proportionally
higher than corresponding lead levels, as compared to respective levels
in dusts.

Nonlinear regression analysis of the lead and zinc data (Figure 6)
provides the following relationship:

Z = 35.8 T°-38

r = 0.611

where Z = total zinc concentration, vg/g.

By this equation, wastes and soil/waste mixtures containing 3,300 vg/g
total lead would be expected to average 780 ug/g zinc.

Except for one sample of a white sand-like waste, cyanides were not
found in the encountered soil or fill materials. There are no regula-
tory standards for "acceptable" cyanide levels in soils applicable to
the UWB site; a total cyanide concentration of 20 ug/g is commonly used
as an action level for further investigation and/or cleanup.

Oil and grease levels in soils and fill materials were found to range to
a maximum of 4,900 ug/g. This concentration (0.19 percent) is consider-
ably lower than the Missouri DNR threshold of 10 percent used to define
hazardous wastes (10 Code of State Regulations [CSR] Section 25).

2.3.3.2 Ground Water
Localized ground water contamination has been identified at the UWR
plant site as compared to drinking water standards or advisories. Wells
at the North End show lead levels slightly elevated, over background,
but within primary drinking water standards. Certain volatile chloro-
carbons (e.g., TCA and 1,1-DCE) have been found in MW-1, MW-3, and
MW-3A.
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The sources of this ground water VOC contamination are not well defined.
While former site operations may be suspected, certain patterns in the
data suggest that the VOC concentrations observed in Wells MW-1 and MW-3
could, at least in part, represent the trailing edge of a contaminant
plume that passed through the UWR site.

Well MW-4 is about 250 feet upgradient of MW-1 and shows the presence of
TCA, DCA, and 1,1-DCE. In MW-4, the concentrations of these compounds
are about 3 to 20 percent of those in MW-1; TCE and PCE have not been
detected in MW-4. Similarly, Well MW-3A is about 80 feet upgradient of
MW-3. In the four sampling rounds for which data are available from
both wells, Well MW-3A showed 30 to more than 90 percent lower total
VOCs than at Well MW-3.

•REALISTIC SOLUTIONS FOR HAZARDOUS WASTE PROBLEMS





3-1

3.0 WASTE REMOVAL PLAN

Waste removal operations at the North End former disposal area involve
exhumation of buried waste materials, sorting and staging of the exca-
vated materials, and loading contaminated materials into vehicles for
off-site waste disposition. All work will be performed in strict com-
pliance with this approved work plan as it is incorporated into the
Consent Agreement. The plan presents a sequential material handling
scheme that includes excavation, sorting, staging, sampling, testing,
waste disposal, and backfilling.

3.1 MOBILIZATION AND SITE SETUP

3.1.1 Mobilization
Remcor will mobilize the necessary personnel, equipment, and materials
to the North End former disposal area to conduct the waste removal op-
eration. Needed equipment includes heavy earthmoving machinery (e.g.,
hydraulic excavator [backhoe], loader, bulldozer), a personnel decontam-
ination facility, and a tool storage trailer. Other mobilization activ-
ities include procurement of required materials (e.g., erosion and sedi-
mentation control materials), temporary removal of the chain-link fence
along the southern limit of excavation, and construction of a temporary
barricade to replace the fence.

3.1.2 Site Survey
A topographic survey of the North End former disposal area will be pre-
pared to establish preconstruction grades and planned limits of excava-
tion. This survey will be performed during site mobilization.

The horizontal extent of planned waste removal is based on the results
of observations made during test pit excavation and subsequent labora-
tory analyses. Review of archival aerial photographs corroborate the
results of on-site test pitting. In the review of these photographs
(Section 2.2.6), no suspected waste disposal activities were observed
outside the planned removal area.
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In the survey, the area will be divided into UO-foot wide zones as shown
in Figure 7, and survey measurements will be recorded on 40-foot (maxi-
mum) centers. The KCS railroad lines to the west and corners of plant
buildings will be used for horizontal control. The UO-foot zones repre-
sent the excavation sequence work limits. The limits of excavation will
be identified initially, and controls will be established to allow docu-
mentation of excavation quantities during construction.

With the assistance of Armco and Wireco plant personnel, underground
utilities that could be potentially affected by excavation activities
will be identified during the site survey. As necessary and appropri-
ate, local utility companies will be contacted to verify the presence
and/or location(s) of such utilities.

3.1.3 Site Security and Access
To facilitate exhumation of buried waste, the existing chain-link fence
will be removed and replaced with a temporary barricade along the south-
ern perimeter of the North End former disposal area. This work limit
will be cordoned off with fencing or tape and warning signs will be
erected to preclude inadvertent human intrusion. Access along the re-
mainder of the work area perimeter is effectively controlled by natural/
topographic barriers, including the Blue River. No additional physical
facilities/barriers for site security are considered necessary during
waste removal operations.

Access to the excavation work area will be controlled by the same pro-
cedures used to control access to the UWR plant site as part of normal
plant procedures. Check-in and check-out procedures are administered by
security guards at all plant entrances, including the northern Manches-
ter Avenue entrance located adjacent to the excavation work area. Un-
authorized personnel will not be permitted in the work area during or
after work hours.
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Project-related traffic will use the northern Manchester Avenue entrance
for both site ingress and egress. This entrance is located immediately
adjacent to the work area. Use of this entrance will allow trucks and
heavy equipment easy access to the work area and will not create any ad-
ditional traffic flow within the active plant areas that would disturb
normal operations.

3.1.U Health and Safety
Construction activities for the removal of the lead-contaminated mate-
rials involve work in a potentially hazardous environment. Remcor has
designated worker health and safety protection requirements; Appendix G
presents the site HASP. The health and safety procedures identified in
the site HASP will be strictly followed throughout the conduct of the
site work.

3.1.5 Soil Erosion and Sedimentation Controls
Prior to the start of any excavation activities, soil erosion and sedi-
mentation controls will be emplaced. A silt control fence will be
erected along the downslope perimeter of the planned limits of excava-
tion (Figure 7); the total length is approximately 550 feet. This silt
fence will be constructed of Exxon GTF 101S or equivalent woven geotex-
tile in accordance with the detail in Figure 8. Remcor will maintain
the silt fence as needed for the duration of the project activities.
The silt fence will be left in place following the cover construction.

3.1.6 Site Facilities
The proposed layout of site facilities is shown in Figure 7. This ar-
rangement was established based on the following criteria:

• Operations safety, which includes efficient, organized,
and predictable flow of workmen and equipment

• Minimizing the potential spread of contamination by pro-
duction personnel and equipment

• Efficient and regular production cycling as excavation
proceeds
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Minimizing the surface area of the potentially contami-
nated work site.

Project personnel will enter the work area through the personnel gate.
They will be allowed to leave the site only after passing through the
personnel decontamination facility. To accommodate the siting of this
facility, an estimated 300 yd^ of fill materials will be excavated and
temporarily stockpiled. Sorting and segregation of this material will
be conducted as described in Section 3-2.2. Similarly, soils sampling
at the limits of the excavation will be performed as described in Sec-
tion 3-t. The excavation will be backfilled with soil provided by Armco
or from off-site borrow sources.

3.1.6.1 Personnel Decontamination Facility
The personnel decontamination facility will include clean change rooms,
lockers, and shower facilities for all personnel at the project site.
Personnel working in contaminated areas will be required to remove their
work clothes and shower before changing into street clothes at the end
of their work shift. They will be required to remove work clothes and
wash their hands prior to eating, drinking, or smoking in secure areas.
No contaminated items will be worn or carried out of the project area.
Disposable items (e.g., respirator cartridges, coveralls, inner gloves)
that becomes contaminated will be included with the waste destined for
off-site disposal.

Wash water from the personnel decontamination facility will be sent to
the publicly owned treatment works (POTW) under the terms of an indus-
trial discharge permit from the City. This water will be piped for dis-
charge at a nearby sanitary sewer manhole. A total wash water volume of
1,000 gallons per week is estimated.

3.1.6.2 Equipment Decontamination Facility
The identified wastes at the North End former disposal area are buried,
with an existing surface cover of clean soil and gravel. Within the
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site work zone, access for off-site transportation vehicles will be lim-
ited to undisturbed areas or areas previously excavated and backfilled
with clean soil. In addition, the truck loading procedure (Section 3.3)
is designed to avoid contaminating these vehicles with the wastes being
loaded. By use of these procedures, equipment decontamination require-
ments will be kept to a minimum throughout the excavation operations.

After waste removal and backfilling are completed in the area of the
main truck gate to the North End area, a temporary equipment decontami-
nation pad will be established in this vicinity (Figure 7). This pad
will be constructed of a 6-inch thick mesh-reinforced concrete slab, 15
by 25 feet in plan, placed on a properly prepared subbase. The concrete
surface will be coated with a water sealant. Timbers (e.g., railroad
ties) will be securely anchored to the concrete along the sides of the
pad, and the concrete surface will be sloped to the center to allow for
collection of spent wash waters.

A steam cleaner or high-pressure washer will be used to clean surfaces
of equipment that were in direct contact with the waste or otherwise may
have become contaminated. Wash water generated in this cleaning will be
collected by wet vacuums or small submersible pumps; this water will be
collected in a tank and tested for the following:

• pH
• Solids (total dissolved, total suspended)
• Total lead
• Total zinc
• VOCs
• Total cyanides.

The FSAP (Appendix E) provides sampling and analysis protocols.

If this wastewater meets the criterion set forth in Armco's industrial
wastewater discharge permit, this water may be discharged to a specified
nearby sanitary sewer manhole. The total wash water volume is estimated
to be less than 7,500 gallons. As an option to POTW discharge, this
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water may be used for on-site dust control (Section 3.2.2.2) provided it
meets the following quality criteria:

• pH - between 6.0 and 9.0
• Total lead - less than 0.05 mg/i
• Total zinc - less than 5.0 mg/l
• Total VOCs - less than 0.010 mg/l
• Total cyanides - less than 0.2 mg/l.

3.1.6.3 Utilities
Temporary electric and telephone service will be established, as needed,
from existing services along Manchester Avenue. All waste removal work
will be performed during daylight hours, and temporary lighting of the
site will not be necessary.

Sanitary facilities will be provided either at the personnel decontami-
nation facility, in which case sanitary wastewater would be discharged
to the POTW (estimated flow of less than 500 gallons per week), or by
portable toilets. A contract sanitation service would supply the porta-
ble toilets and handle wastewater.

3.2 EXCAVATION AND ON-SITE MATERIALS HANDLING
The RI has identified four general types of fill within the proposed
work limits of excavation:

• Homogeneous black powdery to granular lead-containing dust
• Mixed lead-containing material and debris
• Mixed lead-containing material soil
• Other fill and construction debris.

The excavation and on-site materials handling procedures have been de-
signed to remove each of these materials with simple, efficient handling
and disposition (Figure 9). The crew size and types of equipment to be
employed have been selected based on the production rates required for
efficient operation, considering the limited working room and the rates
at which transportation vehicles can be loaded. Work in the North End
area will be staged and conducted to minimize interference with normal
plant operations.
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3.2.1 Excavation
Excavation of the waste area will be performed by a crew consisting of
an operated backhoe and loader and technicians under the direction of a
foreman. After the initial excavation required for siting of the per-
sonnel decontamination facility (Section 3.1.6), the excavation opera-
tion will begin at the northwest corner of the removal area and proceed
to the south and east (Figure 7).

In each stage of excavation, materials will be excavated downward to the
limits of visibly identifiable waste. Once an area is excavated to its
anticipated final depth, the crew will relocate to the east and continue
until all visibly identified wastes are removed. Figure 10 presents a
schematic of the excavation operation.

3.2.2 Materials Handling
As indicated in Figure 10, the excavated materials will be segregated
based on their visually identifiable composition. Figure 9 shows the
flow chart for the handling and disposition procedures for the various
categories of expected materials.

3.2.2.1 Visibly Clean Soil
It is anticipated that approximately 50 percent of the materials exca-
vated (i.e., 6,000 yd^) will be comprised of visually clean soils.
These soils consist of overburden and soils that lie between pockets of
waste materials. The clean soils will be placed in lenticular stock-
piles (i.e., windrows) along the side of the excavation away from the
work crew (Figure 10). These soils will be tested on a frequency of one
sample per 500 yd^ stockpiled, with the sample submitted to an off-site
laboratory for total lead analysis. Analysis turnaround will be speci-
fied at 24 hours. The FSAP (Appendix E) provides sampling and analysis
protocols. Any soils exhibiting a total lead concentration in excess of
the applicable cleanup standard (Appendix H) will be resampled for EP
toxicity lead analysis. The disposition of visibly clean soil will then
proceed as follows:
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Total lead less than applicable cleanup level - Use as
site backfill

Total lead greater than applicable cleanup level - Dispose
off site as hazardous waste if EP toxic or as nonhazardous
waste if not EP toxic.

If off-site disposal is necessary, receiving facilities will be the
same as those used for other wastes leaving the site (Section 3.2.2.2).
Based on the results of the RI, it is expected that the majority of the
visibly clean soil will exhibit total lead concentrations below the
site-specific cleanup standards (Appendix H).

3.2.2.2 Mixed Black Dust. Soil, and Debris
Observations during test pitting at the North End former disposal area
suggest that nearly half of the excavated material (estimated quantity
of 5,500 yd^) will be comprised of mixed black dust, soil, and debris.
As these heterogeneous materials are excavated, they will be placed atop
a vibratory screen to allow segregation of materials by size categories:

• The coarse fraction (estimated quantity of 2,000 yd^) will
consist of construction rubble, wire, and miscellaneous
debris.

• The fine fraction (estimated quantity of 3,500 yd^) will
be comprised of mixed soils and black dusts.

The segregated materials will be placed in temporary stockpiles to await
removal for off-site disposition.

Dust control measures are potentially required during the handling of
mixed lead-bearing dusts, soil, and debris. Fine water sprays will be
applied to materials as they are loaded atop the screen. During ex-
tended periods of dry, windy weather, water will also be sprayed on the
ground along access routes and excavation areas within the site. This
water spraying will be performed using a truck-mounted tank and spray
hoses. In no case, however, will the quantity of water applied be suf-
ficient to generate free liquids associated with the waste.
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The water used for dust control will be taken from one or more of the
following sources (in order of preferences):

• Spent wash waters showing no acceptable levels of site
contaminants (Section 3-1.6.2) and low total suspended
solids

• Site ground water withdrawn from Wells MW-2, MW-3, and
MW-3A (after on-site treatment by activated carbon adsorp-
tion with confirmation that the standards defined in Sec-
tion 3.1.6.2 are met)

• Blue River

• Plant water supply.

Dust control measures will be implemented as necessary to avoid the off-
site release of visible dust emissions. It is the responsibility of the
Remcor on-site supervisor, or his designee, to ensure that such emis-
sions are prevented. If, at any time, dust generation increases to the
point where such releases appear imminent, dust-producing site opera-
tions will be suspended and dust control procedures enhanced. Such ad-
ditional measures may include covering dust-producing areas (e.g., soil
stockpiles) with polyethylene sheeting, rewatering of excavation areas,
and/or increased water application rates at the screening operation.

Perimeter air monitoring will be conducted in the event of visible
emissions to off-site areas. The need for such monitoring will be
determined by the Remcor on-site supervisor based on his observations of
site conditions. If it is needed, this perimeter monitoring would
involve the collection and analysis of dust samples for total lead
content at two downwind stations. Each station would consist of the
following equipment:

• Low-volume sampling pump (1 to U liters per minute air
flow rate) mounted on a post approximately 3 to 6 feet
above the ground surface
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• Cellulose ester filter with 0.8-micron pore size,
37 millimeters in diameter, in a cassette filter holder,
connected to the sampling pump inlet by flexible (e.g.,
Tygon®) tubing.

Air samples would be collected over an 8-hour period beginning immedi-
ately after the observed off-site release and during the entire work
shift the following day.

All collected samples would be analyzed using atomic absorption spectro-
photometry in accordance with U.S. Department of Health and Human
Services, National Institute for Occupational Safety and Health Method
7082. If the lead dust concentration at the site permeter is found to
exceed 50 percent of the U.S. Department of Labor, Occupational Safety
and Health Administration action level for any day of operations, the
work activities associated with the dust emissions will be suspended
until reviewed with Armco and the EPA to develop methods that avoid or
minimize off-site airborne emissions.

Throughout the screening operation, fine water sprays, or equivalent
control measures, will be used on an as-needed basis to retard dust gen-
eration. The water sprays rate will be limited to ensure that, at no
time, free liquids become associated with the waste. The need for dust
control will be continuously assessed in the field based on the crite-
rion that no visible air emissions from the site are acceptable.

The coarse-fraction materials are considered unsuitable for use as on-
site backfill and will be removed for off-site disposition. If practi-
cable, wire and steel scrap will be separated by hand and returned to
the Armco Kansas City Works as scrap for reuse in steelmaking. Other-
wise, all such rubble and debris will be loaded into transportation
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vehicles and disposed off site as industrial waste. Disposal will occur
at the Waste Management, Inc. (WMI) Forest View Landfill in Kansas City,
Kansas or equivalent approved facility. The Forest View Landfill is
permitted to receive nonhazardous debris of this type.

The mixed soil and dust that pass through the vibratory screen will be
placed in windrows (Figure 10). Representative samples will be col-
lected at a frequency of one sample per 200 yd^ stockpiled and analyzed
for EP toxicity. Laboratory analysis turnaround of U8 hours will be
specified. The FASP (Appendix E) provides sampling and analysis proto-
cols. Based on the results of this testing, these materials will be
disposed as follows:

• EP toxic materials (estimated quantity of 1,000 yd^) will
be disposed of as hazardous waste at the USPCI Landfill in
Lone Mountain, Oklahoma or equivalent permitted facility.

• Materials that are not EP toxic (estimated quantity of
2,500 yd3) will be disposed of at the WMI Forest View
Landfill or equivalent permitted facility.

3.2.2.3 Homogeneous Black Dust
Discrete horizons or pockets of homogeneous black dust are expected to
be encountered, based on the findings during test pit excavation at the
North End former disposal area. A total volume of 500 yd^ of this
material has been estimated.

Pockets of the black dust material will be excavated, and the removed
wastes will be placed directly into prepared roll-off containers (Figure
10). Delivery of these wastes at the USPCI Landfill in Lone Mountain,
Oklahoma (or equivalent permitted facility) is considered the likely
disposition, as the quality and consistency of these materials cannot be
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adequately ensured to receive a firm commitment for acceptability at a
secondary lead smelter. If, during the course of excavation, large
pockets of such material are found, additional discussions with candi-
date recyclers will be conducted to attempt recovery of these materials.

3.2.3 Surface Water Control
During excavation, a temporary berm will be constructed using visibly
clean soil at the top of slope as needed to route surface runoff around
the excavation area. Material handling for the adjacent work areas will
be accomplished in a manner to minimize ponding of surface water. Rain-
fall accumulation within the excavation is not anticipated to be signif-
icant during the project schedule period and is expected to infiltrate
the subgrade or evaporate. Remcor does not plan to perform excavation
dewatering or to treat surface water runoff.

3.3 MATERIALS LOADOUT
Except for the homogeneous black dust materials that will be loaded
directly by the backhoe into prepared roll-off boxes, waste materials
destined for off-site disposal will be placed in the transportation ve-
hicles by the front-end loader. Special precautions will be taken dur-
ing loading to avoid the potential for spreading contamination. All
loading operations will be conducted within the limits of the work area,
and no transportation vehicle will be allowed to leave this area until
it has been thoroughly inspected. Any vehicle showing signs of external
contamination will be routed co the equipment decontamination facility
or manually cleaned in place, if necessary. Loading operations will not
be performed during periods of very high winds or immediately after pe-
riods of extended excess rainfall. Aspects of the loading operations
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specific to the various waste categories are addressed in the following
paragraphs. All transportation vehicles (i.e., dump trucks, trailers),
including those hauling nonhazardous waste or debris, will be covered
with heavy canvass tarpaulins prior to leaving the site.

3.3.1 Construction Rubble and Debris
Construction debris and rubble will be loaded into 20-yd^ (nominal) dump
trailers. These trailers will not be lined because such liners would
most likely be torn in the loading process. The tailgates of all such
trucks will be inspected to ensure that they close tightly, and all
loads will be covered with canvass tarpaulins. These loads will be
accompanied by bills of lading describing their contents.

3.3.2 Mixed Contaminated Soils and Dusts
Mixtures of contaminated soils and dusts will be loaded into properly

•3
prepared 20-ydJ dump trailers. Whether or not the material is a charac-
teristic hazardous waste, these dump trailers will be lined with six-mil
polyethylene sheeting that will be secured to the side boards of the
trailer and draped to the ground on the loading side. Once loaded, the
sheeting will be folded atop the load and then the trailer will be cov-
ered with a heavy canvass tarpaulin. All trailers carrying these wastes
will have sealed tailgates.

Hazardous waste shipments will be accompanied by properly completed uni-
form waste manifest forms identifying Armco as the generator. Shipments
of nonhazardous wastes will be accompanied by bills of lading.
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3.3.3 Homogenous Black Dusts
The roll-off boxes used to contain the homogenous black dusts will simi-
larly be lined with six-mil polyethylene sheeting and will be covered
with tarpaulins. These shipments will be accompanied by properly com-
pleted hazardous waste manifests.

3.4 CONFIRMATORY TESTING

Upon completion of waste excavation within each stage (Section 3.2.1),
soil sampling will be conducted at the limits of the excavation. Soil
samples will be collected at relatively equally spaced locations at a
frequency of one sample per 2,000 ft^ of removal area. This frequency
is designed to correspond to sampling at 50-foot intervals (north-south)
within each 40-foot wide excavation stage. Samples will be collected
using a bucket-type hand auger or similar coring device from the 0- to
6-inch and 6- to 12-inch vertical increments below the bottom of the ex-
cavation. Similar excavation sidewall (outer perimeter) samples will be
collected at mid-height at a 50-foot horizontal spacing. The uppermost
sample at each location will be analyzed for total lead with 24-hour
laboratory analysis turnaround. The FSAP (Appendix E) provides sampling
and analysis protocols.

The limits of excavation will also be systematically surveyed with an
OVA to detect the presence of any localized presence of VOCs in residual
soils. OVA readings will be taken at each soil sampling location by
placing an approximate 50 grams of sample in a 1,000-ml glass sample
bottle. After sealing the bottle and allowing it to sit undisturbed for
a minimum of 10 minutes, the OVA will be used to take a headspace mea-
surement in the bottle (Appendix E). If positive OVA readings are iden-
tified at any location, the soil sample from that location will be ana-
lyzed for VOCs.

Revision No. 1
April 4, 1990

•REALISTIC SOLUTIONS FOR HAZARDOUS WASTE PROBLEMS





3-15

If the total lead concentrations in the soil at each excavation stage
(Figure 7) meet the applicable cleanup standard as described in
Appendix H, the excavation will be deemed complete in this area, and
backfilling will commence. If the applicable cleanup standard is not
met, one or more of the lower samples from within that excavation stage
will be analyzed and additional soil removal will be performed in an
incremental fashion as needed to meet the target level.

The decision to remove any soils based on VOC concentrations will be
made by Armco based on the estimated quantity of such soils, actual VOC
concentrations, and evaluations of the likelihood of such soils con-
tributing to VOC concentrations in ground water. Any such removal of
VOC-contaminated soils would be performed as an extension of the work
defined in the Consent Agreement.

3.5 SITE RESTORATION
Concurrent with the excavation, sorting, and testing activities, clean
soil will be backfilled in completed areas. To the south of the rechan-
nelization line, the excavation will be backfilled will acceptable fill
material that had been previously removed from the excavation. The ma-
terial will be placed to achieve the following:

A continuous slope gradually draining toward the Blue
River

• Continuous terrain in the area of the acid rinsewater tank
and hydrochloric acid storage tank

• Continuous gradual slope up to the existing roadway north
of Building 30.
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Only minimal regrading will be conducted to prepare the area within the
COE work limits. After grading operations are completed, all distrubed
areas will be seeded with a mixture of rapid-emergent and erosion-resis-
tant grasses. Seeded areas will be mulched to minimize short-term soil
erosion.

3.6 DEMOBILIZATION
Remcor will demobilize personnel, equipment, and materials following
site restoration. At this time, incidental activities associated with
the work plan will be performed, such as removal of the temporary barri-
cade, repair of the existing asphalt road, and placement of the chain-
link fence. The silt fence will remain in place during establishment of
the vegetative cover and will be assumed the responsibility of the COE
thereafter.

The temporary equipment wash pad will be steam cleaned and left in
place. The generated wash water will be disposed of in accordance with
Section 3.1.6.2.
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( 4.0 GROUND WATER INVESTIGATION

4.1 BACKGROUND
As described in Section 2.2.1.3, 10 wells have been installed at the UWR
plant site and monitoring of ground water quality has been conducted on
a quarterly basis beginning in January 1988. This chapter describes the
additional ground water investigation that will be conducted in accord-
ance with the COA. These studies are designed to identify potential
sources and determine the ultimate fate of VOC and lead contamination of
the ground water in the North End former disposal area.

4.2 SCOPE OF ACTIVITIES
The ground water investigation at the North End former disposal area is
an extension of the previously conducted RI. These additional studies
involve the following:

• Installing two deeper wells as companions to existing
, shallow Wells MW-1 and MW-3

• Installing three shallow wells downgradient of the North
End former disposal area

• Conducting two rounds of ground water sampling and analy-
sis for the 5 newly installed and 10 previously installed
wells

• Preparing a report of investigation for submittal to the
EPA and Missouri DNR that includes the results of the
studies and recommendations for future actions, if
necessary.

In addition, any site wells damaged or destroyed in waste removal activ-
ities will be replaced.
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The following sections describe the work to be undertaken to complete
these tasks.
4.3 WORK PLAN

4.3.1 Well Installation
Ground water monitoring wells will be installed at the approximate loca-
tions identified in Figure 11; all wells will be drilled upon completion
of waste removal activities. The deep wells will be drilled to the top
of bedrock at a depth of approximately 60 feet and screened in the lower
portion of the aquifer. These wells will be designated as Wells MW-1D
and MW-3B in reference to their existing companion wells. The shallow
wells will be drilled to similar depths as existing Wells MW-1, MW-2,
and MW-3 (approximately 20 to 25 feet), depending on the final grading
of the area and identification of the ground water elevation. These
wells will be designated as Wells MW-10, MW-11, and MW-12.

The wells will be drilled using a truck-mounted geotechnical rotary
drill. The drilling of each of the wells is expected to be by means of
hollow-stem augers to provide for the collection of split-spoon soil
samples.

Because the alluvial deposits along the Blue River likely coarsen with
depth, hollow-stem auger drilling to an expected depth of about 60 feet
may not be possible. Typical truck-mounted rotary drill rigs cannot
effectively turn hollow-stem augers through boulder-size materials at
depths greater than about 25 feet. In the event that the hollow-stem
auger method is ineffective for the deep wells, these holes may be ad-
vanced using cable tool methods. Mud rotary drilling will be used only
if other available techniques prove unsuccessful.
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V To provide soil samples for characterizing the subsurface lithology,
split-spoon soil samples will be collected on five-foot vertical cen-
ters, or more frequently as required to log the boring. Collection of
split-spoon samples will be in accordance with ASTM Method D 1586-74.
The decontaminated 2-inch diameter split-spoon sampler will be advanced
18 or 24 inches by a 140-pound weight falling freely through 30 inches.
Standard penetration resistance will be recorded and included on the
boring logs.

Soil samples will be visually logged by an experienced, on-site Remcor
geologist in accordance with the USCS. During the logging of the bor-
ings, particular attention will be paid to the presence of water in the
sample.

The monitoring wells will be constructed of 2-inch inside diameter (ID)
PVC 0.010-inch machine slotted screen and riser pipe. Upon completion

. of the drilling, the individually packaged or decontaminated well screen
and riser will be placed into the boring, and sand will be packed to a
distance of at least 2 feet above the screened portion of the PVC. A
bentonite seal will be placed on top of the sand pack, and a bentonite
grout will be tremied into the annulus of the well to ground surface.
Emplacement of the bentonite seal and bentonite grout will serve to re-
duce the risk of cross contamination that could result if vertical mi-
gration is possible in the borehole. A locking steel protective cover
will be placed over the well to provide a measure of security.

After the wells have been completed, each will be developed by either
bailing or airlift methods. The wells will each be developed for a min-
imum of 1.5 hours, or until fine-grained materials have been success-
fully removed. If it becomes necessary to use mud rotary drilling, ex-
traordinary efforts will be employed in well development. Wells will be
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\ purged and pumped for a minimum of two hours, with frequent monitoring
of pH, specific conductance, and turbidity. Such wells will be accepted
as fully developed only after all three monitored parameters have stabi-
lized. Sampling of wells for water quality analyses will not occur less
than seven days after completion of well development.

Prior to any use of downhole equipment (e.g., split-spoons, auger
flights, bailers, etc.), a thorough decontamination of the equipment
will be made. Equipment and drill rig will be decontaminated by use of
a steam cleaner prior to rig-up at each well. Any equipment requiring
decontamination during drilling will be cleaned in accordance with the
FSAP.

4.3.2 Sampling of Additional Monitoring Wells
The newly installed Monitoring Wells MW-1D, MW-3D, MW-10, MW-11, and
MW-12 will be sampled in conjunction with fourth quarter 1989 and the

, first quarter 1990 ground water sampling at the UWR site. Water levels
will be measured in all wells. The collected ground water samples from
all wells will be analyzed for the following suite of parameters:

• pH, specific conductance, and alkalinity
• Lead (total and dissolved)
• Nitrates
• Phenolics
• Priority pollutant VOCs
• Polychlorinated biphenyls (PCBs).

In addition to the standard QA samples (one replicate and one bailer
blank), an additional replicate will be collected from one of the new
wells. This replicate sample will be analyzed for VOCs only. Methods
for sample handling, documentation, and sampling equipment decontamina-
tion are described in the FSAP (Appendix E).

Revision No. 1
April 4, 1990

'REALISTIC SOLUTIONS FOP HAZARDOUS WASTE PROBLEMS"





1-5

REPORT DOCUMENTATION
Following the two quarterly ground water sampling rounds at the UWR
site, the results of the laboratory analysis, the subsurface investiga-
tion, and recommendations regarding the technique for ground water reme-
diation, if required, will be prepared in report fashion and presented
to the EPA, and the Missouri DNR.
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5.0 SCHEDULE

Figure 12 presents the proposed schedule for the removal action at the
North End former disposal area. This schedule, which includes both
waste excavation activities and additional ground water studies, is
based on performing the removal work during the 1990 construction
season.

As shown in Figure 12, the overall work effort will be completed in 11
months. The waste removal requires five months; the additional ground
water studies will be conducted over a six-month time frame.

The schedule provides four weeks to mobilize personnel, equipment, and
materials; perform a site survey; erect erosion controls; and install
site facilities. The excavation, material handling, and disposal activ-
ities are anticipated to be accomplished in 15 weeks. Site grading and
restoration, revegetation, and demobilization activities are scheduled
for three weeks.

The additional ground water investigations will be initiated upon com-
pletion of the removal action. Sampling and analysis will be performed
over two calendar quarters. Reporting can be accomplished within four
weeks of receipt of final (second quarter) laboratory analysis data.

REALISTIC SOLUTIONS FOR HAZARDOUS WASTE PROBLEMS





TABLES





°§H

s£S

8

en»—i
V)

£

W4 ~^mu as
U H
O U

=>
•—i
O
U

60 • » » » . » • ) • » » » » » • » e o b o & o e o cj
>»> - ^ ^ ^ " v ^ ^ > v > v ^ ^ > v . ^ j J ( B

a n

=§.5

o ._
(C - ° ~o 5 ° 5 5 5 °- 5 o"~2 ° s«? 2
in "*

^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ ^ t v ,

^^
^3 ^^ ^5 C3 G5 ^3 ^^ ^^ ^5 ^3 ^5 ^5 ^^ ^^ ^™

oo e -^ - t« -^ -^~^-^-^ -o^^- t» •CT^o^ •

^ t - » - ^ - ^ - ^ » - » - ^ i ^ ^ ^ i i

o
S o o o o o o o o o o « -5T '-«-«- — — «-'-«- | i n i n f ~ i •
^ CO CO CO CO CO CO CO CO O O O
Jj> r-^^-t-^^^^- C O C O O s

cTn B f
O •—• 8 CO
a ^ o •«^j 4J OJ 2E **si,
«« c

•i
~».
CO

o
o «-

oin oin

u> 2

o-
CO

o

oo
OJ
OO

I I I
in in

CO

n
<e
t.
X)

ci

n

•» *> Bv •* o §3
- O -• B 3 -H<o -< c 3 -i B

$s
X 0) -^
O CO CM

»i STi _ .
t- -rH I. >, 0) -̂  CT3 c <u o _a t«j TJ «o v > c s as

•^ a. u i i i i i i o o o ••-» •• -^
£ H H O- J

0)

I

vu
i
4J
O

^

§
U

0)

<as.
>»Jj
-H O

^ X W
CM U O

OJ 05 T3 C
«« Ai U -H fl]
-H « O o M
Si

8 -i z a. -* a. a,« a. w z Q- a,

•g
0)
JJ(fl
0)
4)x)
O
4J
O
<2





is
IBSSsi

"Ic

U

U
DCe
U
OS

CO
CO
SH

<S

U
U
U
QC

Z O
2£
w J8 oc
I-H X
O U

U ) & 0 U > t > O U ) t t > V > M ) ( & b O t A W t ^ > 6 0

O O O O O

O O O O O

-
« o °- °- - °-0 o ° ° °

«- CO

* - C N i O O O O « - O O ' - O O O O
o B o « — • ~ ' ( M ^ ^ i n ^ c — o ^ o o
C - ( ^ t " - t - t — t — t— I— l^t— t— t— CT* CO

1 1 I I I I I I I I «- I

i i I I I

§
§ ~

"- •? S i 3 "S S?00
C 3 •-! •»•• E fl>»n « 71 >, a 5 a

r-l 0) U U T3 (• Q.

jj < m co o u u
z i i i i i i

ft
£-< IU " s
3 Q> C «» "O -«

I O

• •
0)sc
0)
L.
O
^4a>cr•̂

.̂̂
vO
«
O^
^^^

>.oc
Q>
U)<x

o
**HJJ
U
0)JJo(.

Q-
-H
<0

cico
^H
>
p
til

^

CO
••̂

1
*-

m
(S
O
^

^
r^
OB
4.J

W
•

0)
jQ
O

CO
I

(\J

•

m
oo
O^
v—
SMU*

>.
O
C
0)M<s

§
•>4
JJ
U
V
4Jot-a.
^^
<0

C
E

•̂ H
>
jj
Ci]
.

CO
^5

1

m

or
ga

ni
c 

co
m

po
un

ds
.

û
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FIGURE 1

SITE LOCATION MAP

REFERENCE:

U.8.Q.8. TOPOGRAPHIC QUADRANGLE MAP.
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750-

700-

650-
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UNION
WIRE ROPE

A*
(EAST)

ELEVATION
(IN FEET)

kl

TPm

SECTION A - Af

QUATERNARY SYSTEM

Qal - BLUE RIVER ALLUVIUM - ALLUVIAL SAND. SILT AND GRAVEL

PENNSYLVANIA SYSTEM
MISSOURIAN SERIES

- KANSAS CTTY GROUP
UNN SUBGROUP

TPkb - KANSAS CITY GROUP
BRONSON SUBGROUP

PREDOMINANTLY SHALES WITH A FEW
PERSISTENT LIMESTONES AND SOME THIN
SANDSTONES

CYCLIC SEQUENCE OF THREE LIMESTONE
FORMATIONS AND TWO SHALE-CLAY UNITS

TPp - PLEASANTON GROUP - ARGILLACEOUS TO SANDY. MICACEOUS
SHALE AND FOSSUJFEROUS SILTSTONE

TPm - MARMATON GROUP - SHALE. LIMESTONE, SANDSTONE

SCALE:

HOR1Z. 1' - 2000"
VERT. I' - 100'

( VERTICAL EXAGGERATION 20X )

NOTES;

1. REFER TO FIGURE 1 FOR CROSS SECTION
LOCATION.

2. CROUNDWATER ELEVATIONS ESTABLISHED
AT WELLS MW-6TEAST) AND MW-9 (NEST).

3. GROUNDWATER ELEVATIONS ARE NOT AVAILABLE
IN BEDROCK UNITS.

KU-LKENCE:
PARIZEK (1968)

FIGURE 4

GENERALIZED
CROSS SECTION

AT THE
UNION WIRE ROPE PLANT SITE
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ARMCO INC.
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WORK ACTIVITY

AUTHORIZATION TO PROCEED

MOBILIZATION AND SITE SET-UP

PERSONNEL/EQUIPMENT MOBILIZATION

SITE SURVEY

EROSION CONTROLS

SITE FACILITIES INSTALLATION

WASTE EXCAVATION

SAMPLING AND ANAYLSIS

OFF-SITE TRANSPORT AND DISPOSAL

SITE RESTORATION

DEMOBILIZATION

INITIATE GROUND WATER STUDY

WELL DRILLING/INSTALLATION

WELL SAMPLING/ANALYSIS (1st)

WELL SAMPLING/ANALYSIS (2nd)

FINAL REPORT

ELAPSED TIME AFTER AUTHORIZATION
TO PROCEED (MONTH)

1 2 3 4 5 6 7 8 9 10 11 12
i i i i i i i i i i i i

H

I

FIGURE 12

PROPOSED
PROJECT SCHEDULE
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OÔ-

i

00
(M

U

5
aea.<x

^>

me

s
z«:
-»

(X

S
£

^ S 1^ « _-

° si
vfJ ^ _•

0 o §
•̂  <n e>
vO "> *̂

_

~ 8 g
t- ^ ^*

£ 0 §
. f~ M>

SO CM ^_-

« s 5\o ^T

0 -~ o
° Ci gs -•

S ^ is°% z is-^^ s -•*"
0°° E
U 0« -^

i ° 8
S i
g a

8c
> A
t. JJ
i> O

^ €

g §
6 5 "

c 2« -. fc.
1 - — 1 - 4
v q oc ^2 ai
S S. 38-

PU
d

CM

d

^
d
V

CM

d

a
d

in
d

d

«z

z
R
§
•i

?

SiJ
A
L.
JJ
•̂ 4
Z

POo
d

o
d
V

O

0
V

O
d

o
d

CMo
d

«tz

-^
^CM
0®
o'=>
N -̂

•1

I1

ft
o••*
^H
Os
£

- io o
o S

i ,
o
V

e>
i

d

m
8
d

CM
8
d

o
O 1
d

52S8. '
d°

^̂er
2". •
d°

•i •>•̂  .̂
g3 ?

^
5

A V

S S
^H

-t O
«S 2is n
o —H a

0)

2
5
4-,
O

•g
OJ

JJ
A
n
S
ijj
9
I
V

X



(M

s
i

SI 1e 3 ¥c *•
s c
«2 o
H 0

M
H

-0
02

-0
9

S

S
«?

o

i
2

°

M
W

-0
02

£

s
"T*
2

o
og

i
2
f\

i
2

c
CM
Oc

2

8
Q.

8

S

i
$«
co

i

8
r

s
E
O.

a

s
«

« * I ;• *
«~ *~ PO v O

-si "• 5-
*> CO

o o § ^ o

*o ^ co ^ S

0

^ CO ̂ - 0 o

8 * 1 ^S
VO * f^ ^«>

S « § ~ 0

* * M^ ° °

* z I "• S* » °

R § i s s^> ~ î
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ô— ^f

zc—

o
SO «- O

v CO
a-

o S
8 * 5

** •£
g> »

gc
>• <0
t. 4J
JJ O

•2 •§
1 1
U J->•^ o
-H C -H

2 2 i:W ^H •"
O > ( t Oc J2 0)
5 ^ 3 w

•—

V

o
V

0
V

0
V

ô
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TABLE D-H
GROUND HATER MONITORING DATA

SAMPLES COLLECTED BETWEEN JANUARY 1988 AND JANUARY 1989
ACID ETTRACTABLE SEMI-VOLATILE COMPOUNDS

MW-007-01 MW-007-06
PARAMETER JANUARY 08 NOVEMBER 18

2-Chlorophenol wg/l NA*2'
2,4-Dlchlorophenol yg/l NA
2,U-Dimethylphenol wg/l NA
U,6-Dinitro-o-cresol wg/l NA <50
2,4-Dinitrophenol wg/l NA <10
2-Nitrophenol wg/l NA <50
4-Nitrophenol wg/l NA <50
P-Chloro-m-cresol wg/l NA <10
Pentachlorophenol wg/l <85 <50
Phenol wg/l NA
2,14,6-Trichlorophenol wg/l NA

^ '"wg/l" Indicates micrograms per liter or parts per billion.
<2)"NA" indicates not analyzed.
(3)"<" indicates less than method detection limit.



TABLE D-5

STATISTICAL SUMMARY
GROUND WATER MONITORING DATA
INORGANIC CHEMISTRY AND PHENOLICS
JANUARY 1988 THROUGH SEPTEMBER 1989

i

WELL PARAMETER
NUMBER

MW-1

MW-2

MW-3

MW-3A

MW-4

pH
Sririfif /*^fnflf*""A*
Alkalinity
Nitrate*
Phenolic*

Lead (total)

pH
Specific conductance
Alkalinity
Nitrate.
Phenolic*

Lead (total)

pH
Specific conductance
Alkalinity
Nitrate*
Phenolic*

Lead (total)

pH
'nrifV fi*TVllfrtrrvi>

Alkalinity
Nitrate*
Phenolic*

Lead (total)

PH
Specific conductance
Alkalinity
Nitrate.
Phenolic*

Lead (total)

UNITS DATA MEAN MEDIAN STANDARD MINIMUM MAXIMUM
POINTS

cu
umho/cm

mg/1
mg/1
mg/1

mg/1

w
umho/cm

mg/1
mg/1
mg/1

mg/1

w
umho/cm

mg/1
mg/1
mg/1

mg/1

w
umho/cm

mg/1
•1/1
•*»

-"

•B
umho/cm

mg/1
mg/1
mg/1

mg/1

8
8
6
7
7

8

8
8
6
7
6

8

8
8
5
7
7

8

4
4
4
4
4

4

8
8
6
8
6

9

6.68
1,600

337
0.24

0.013

0.027

6.53
3.840

277
0.34

0.015

0.011

6.90
850
298

0.07
0.018

0.010

6.93
770
145

0.06
0.01

0.0040

6.73
3.750

395
0.094
0.023

0.12

DEVIATION . ' . . : ? • ' . > . • / . : : : • , . : " : . . • - ,

6.70
1,600

340
0.2

0.01

0.0085

6.35
3,750

230
0.1

0.01

0.0040

6.90
850
270

<0.1
<0.01

0.007

6.83
765
140

<0.1
<0.01

0.004

6.60
3.650

405
<0.1

<0.01

0.084

0.33
131
41

0.16
0.009

0.052

0.45
1.140

114
0.61

0.013

0.014

0.49
46
54

0.06
0.023

0.0072

0.59
63
25

0.025
0.013

0.0041

0.55
775
48

0.068
0.034

0.13

6.15
1.500•>•*""*

270
<0.1

<0.01

< 0.001

6.00
1.500

190
<0.1

<0.01

< 0.001

6.50
800
240

<0.1
<0.01

< 0.002

6.35
700
120

<0.1
<0.01

< 0.001

6.00
2.800

320
<0.1

<0.01

0.040

7.20
1,900

390
0.50
0.03

0.19

7.50
5.000

490
1.7

0.040

0.035

7.70
900
340
0.2

0.06

0.020

7.70
850
180

<0.1
0.03

0.009

7.70
4.600

450
0.2

0.09

0.46



TABLE D-5

(CONTINUED) PAGE

WELL PARAMETER
4UMBER

MW-5 pH
^mfifV* rfnwliP*m/%*
Alkalinity
Nitrate*
Phenolic*

Lead (total)

MW-6 pH
Specific conductance
Alkalinity
Nitrate*
Phenolic*

Lead (total)

MW-7 pH
Specific conductance
Alkalinity
Nitrate*
Phenolic*

Lead (total)

MW-8 pH
Specifk conductance
Alkalinity
Nitrate*
Phenolic*

Lead (total)

MW-9 pH

Alkaltafcy
Nitrate*
Phenolic*

Lead (total)

UNIT* DATA MEAN MEDIAN STANDARD MINIMUM MAXIMUM
roan*

M

umho/cm
mf/1
mf/1
mf/1

mf/1

M

umho/cm
mf/1
mf/1
mf/1

mf/1

M

umbo/cm
mf/1
mf/1
mf/1

mf/1

M

umho/cm
mf/1
mf/1
mf/1

mf/1

M

«t/r
mf/l
.f/I

mf/1

8
8
6
7
6

8

8
8
6
7
7

8

8
8
6
6
6

8

8
8
6
7
6

8

4
4
4
4
4

4

6.53
1.660

153
0.14

0.097

0.018

6.82
1,170

111
0.075
0.027

0.020

6.76
1,440

78
0.57

0.030

0.041

7.13
848
357

0.24
0.015

0.0032

6.81

69
1.03

0.006

0.016

DEVIATION

6.25
1.500

105
0.10
0.05

0.009

6.60
1.030

108
<0.1

<0.01

0.017

6.70
1,100

72
0.35

0.015

0.005

7.15
880
380

<0.1
<0.01

0.003

6.50
580
61

0.075
<0.01

0.020

0.51
358
99

0.13
0.15

0.020

0.60
343

12
0.06

0.039

0.013

0.53
659
22

0.61
0.040

0.089

0.35
139
57

0.39
0.018

0.0025

0.73
41^^f

14
1.92

0.002

0.0087

5.95
1,400

100
<0.1

<0.01

0.004

6.10
1.000

100
<0.1

<O.OI

0.005

6.15
1,000

60
0.20

<0.01

0.003

6.65
580
260

<0.1
<0.01

< 0.001

6.00
500
60

<0.1
<0.01

0.003

7.40
2,500

350
0.4

0.37

0.063

7.80
2,000

130
0.2

0.17

0.044

7.70
2,500

120
1.8

0.11

0.26

7.70
1,000

410
1.1

0.05

0.008

7.70
600
90

3.9
0.08

0.021



TABLE D-6

STATISTICAL SUMMARY
GROUND WATER MONITORING DATA
VOLATILE ORGANIC COMPOUNDS
JANUARY 1988 THROUGH SEPTEMBER 1989

WELL PARAMETER (1) NU
NUMBER A

MW-1 Benzene
Chloroethtae

.l-dichloroethane

.2-4ichloroeth«ae

.1.1-tricUoroethiae
,1-dfchloroethylene
,2-tnnt-dichloroethylene

Trichloroethyiene
Tetnchlroethyleoe
Vinyl chloride

MW-2 None detected

MW-3 Beozene
Chloroethuc

, 1-dichloroetiune
,2-dichloroethane
,1,1-trichloroetlune
,I-dichloroethylene
.2-tmi»-<iichloroethyleae

Trichloroethylene
Tetrachlroethyleoe
Vinyl chloride

MW-3A Bea»M

,2-dicUofoetheae
.1.1-trichloroethuie
,1-dichloroethyleoe
,2-tnar-dicUoroethyleae

Trichtoroethykae
Tetnchlroethylcoe
Vinyl chloride

MBER OP TIMES PR
AMPLES Dt»I'liC!U> 1>I

1
6
7
1
8
8
2
0
0
4

7 0

1
0
7
1
8
7
3
4
6
2

4 0
4 0
4 4
4 0
4 4
4 4
4 0
4 0
4 3
4 0

EQUENCY O
BlBUltUV 1

<P— -0: ,,':-;;. :'

12.5*
75.0*
87.5*
12.5*

100.0*
100.0*
25.0*
0.0*
0.0*

50.0*

0.0*

12.5*
0.0*

87.5*
12.5*

100.0*
87.5*
37.5*
50.0*
75.0*
25.0*

0.0*
0.0*

100.0*
0.0*

100.0*
100.0*

0.0*
0.0*

75.0*
0.0*

MICENTRATK
4EMAK M

<5
450
320
<5
115
61

<5
<5
<5

7

<5
<5
57

<5
180
365
<5

6
10

<5

<5
<5
12

<5
47

180
<5
<5

16
<5

WiS(iiffl>
AXIMUM

9
770
630

6
820
200
250
<5
<5
530

9
<5
140

6
430

3.400
67
11
21

100

<5
<5

15
<5
97

290
<S
<5
30

<5

SMfeolaalcMcadofUbk.



TABLE D-6

(CONTINUED) PAOE2

WELL
NUMBER

MW-4

MW-5

MW-6

MW-7

MW-8

MW-9

PARAMETER (1) NU
I S>

Chloroeth*ne
.1-dkhloroethuie
,2-dichloroetiuM
,1.1-trichloroethAne
,1-dichloroethyleoe
,2-tnnr-dichloroethylene

Tricaloraethylene
Tetnchlroethylene
Vinyl chloride

None detected

None detected

None detected

N nflm i,j , . . *one oetecceo

Benzene
Chloroethane

.1-dichioroethnne
,2-dkUaraMhue
.1.1 TrlrhlnfnirtiMi
,1-dkhloroethyiene
,2-ttwdfcttoroetfcyleM

Till hli anelijleii
Tetnchlraethyiene
Vinyl chloride

MBEROF r\
VMPLBS DEI

7
7
7
7
7
7
7
7
7
7

6

7

7

7

4
4
4
4
4
4
4
4
4
4

MBS FR
BCTED Di

0
0
6
0
7
7
0
0
0
0

0

0

0

0

0
0
0
0
0
0
0
3
0
0

EQUBNCY a
bf ttCTW : i
(psratt) :;':;;:::: :'.?*

0.0%
0.0%

S5.7%
0.0%

100.0%
100.0%

0.0%
0.0%
0.0%
0.0%

0.0%

0.0%

0.0%

0.0%

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

75.0%
0.0%
0.0%

mCENTRATKX
ffiWAN M>

<5
<5
1

<5
33
43

<5
<5
<5
<5

<5
<5
<5
<5
<5
<5
<5
12

<5
<5

NS(nA)
OCIMUM

<5
<5
170
<5
58
64

<5
<5
<5
<5

<5
<S
<5
<5
<5
<5
<5
23

<5
<5

|VOC»<
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APPENDIX E
FIELD SAMPLING AND ANALYSIS PLAN

E.1.0 INTRODOCTION

The field sampling and analysis plan (FSAP) describes the methods by
which samples will be collected, handled, and analyzed to best assure
quality data and successful project completion. This FSAP includes sec-
tions describing the following:

• Soil and water sampling
• Equipment decontamination
• Analytical methods
• Sample handling
• Sample tracking and documentation.

The methods to be utilized are described in the following sections of
this FSAP.
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E.2.0 FIELD OPERATIONS

E.2.1 EXCAVATED SOIL/WASTE SAMPLING
The purpose of sampling soils and wastes excavated during waste removal
activities at the North End former disposal area remediation is twofold:

• Characterize soils and wastes removed from the landfill to
determine which materials must be removed from the site
and which can be used as backfill

• Determine how the removed materials need to be disposed.

E.2.1.1 Sample Locations
The estimated total amount of fill that will be excavated is 12,000
cubic yards (yd̂ ). Of this total, 6,000 yd̂  is estimated to be clean
soils and 3,500 yd^ is estimated to be a heterogeneous mix of soil and
lead-bearing dust. A composite sample will be collected of each 500 yd^
of those materials visually characterized as clean soils and of each 200
yd^ of those materials visually characterized as dust-bearing. This
sampling frequency results in an approximate total of 30 samples for
analysis.

Waste volumes in windrows/stockpiles will be estimated for purposes of
sampling frequency and sample location selection. For example, a 24-
foot length of a triangular windrow 15 feet high with a 30-foot base
would represent 200 yd̂  of material. This 24-foot section of dust-
bearing soil would be sampled by compositing at the 6-, 12-, and 18-foot
locations within the middles of both sidewalls. Accordingly, a 240-foot
long windrow would be similarly sampled at 60 locations to collect 10
samples. Each 24-foot section of windrowed material would be subse-
quently handled according to the results of the sample representing that
section.

E.2.1.2 Sample Collection
Composite samples will be collected by placing one trowel full of soil/
waste from each location into a mixing bowl and thoroughly blending the
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material before placing it into the sample container (i.e., 250-
milliliter [mi] glass Jar). A clean stainless steel trowel and stain-
less steel bowl will be used for each sample. This equipment will be
cleaned before reuse via the method described in Section E.2.5.

E.2.1.3 Sample Analysis
All sample analyses will be conducted via U.S. Environmental Protection
Agency (EPA) SW-846. "Test Methods for Evaluating Solid Waste, Physical/
Chemical Methods." The specific analytical laboratory to perform this
testing will be selected by Remcor and approved by Armco prior to the
start of waste removal.

All soil samples will be analyzed for total lead by Methods 3050 (diges-
tion) and 6010 (analysis). A sufficient quantity of each soil sample
will be retained to run an extraction procedure (EP) toxicity extraction
and analysis should the total lead result be greater than target cleanup
levels (Appendix H). Initial laboratory results for total lead will be
required within 24 hours of sample submittal so that materials can be
moved as quickly as possible. EP toxicity analyses will be run by
SW-846 Methods 1310 (extraction), 3010 (digestion), and 7420 (analysis).
Sample container requirements, analytical methods, and holding times are
summarized in Table E-1.

One field duplicate will be collected for every 20 samples, or fraction
thereof, collected. If 30 samples are collected, 2 samples will be du-
plicated. Duplicates will be collected by simply filling an additional
sample Jar from the homogenized sample material in the mixing bowl.
These duplicate samples will serve as one measure of laboratory
precision.

E.2.2 CONFIRMATORY SOIL SAMPLING
Sampling of soils at the limits of excavation will be performed to con-
firm that the waste/soil removal in each excavation area has been com-
pleted. Confirmatory soil sampling results will be compared to site-
specific target cleanup levels for lead (Appendix H) as the basis for
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determination. Volatile organic compounds (VOCs) will also be screened
at each confirmatory soil sampling location to provide further informa-
tion on possible sources of local ground water contamination.

E.2.2.1 Sampling Locations
Confirmatory soil samples will be collected at a frequency of one sample
for each 2,000 square feet (ft2) of area of waste/soil removal. The ex-
cavation procedure calls for removal in stages or panels oriented north-
to-south at the site; each excavation panel will be (nominally) 40 feet
wide. Within each panel, therefore, confirmatory soil samples will be
collected at 50-foot (north- to-south) centers. Based on an expected, . , >\

3 *~JL »Alo«.»-.»} $*r un«wc..w«.W «T«»»tC«-j-> HC\ »V» r~*~ -W»W. )
area of removal of 85,000 ft , there will be approximately il3 confirma-
tory soil sampling locations. In addition, confirmatory soil samples
will be collected at 50-foot centers along the outside perimeter of the
excavation area. These samples will be taken from the mid-height on the
excavation face. An estimated ]W confirmatory soil sampling locations
will be spaced along the outer excavation face.

E.2.2.2 Sample Collection
Soil samples will be collected at each confirmatory sampling location by
means of a bucket- type hand auger or spade. Soil sampling will extend
to a depth of 12 inches at each location with the collected soils segre-
gated by depth into two fractions:

• 0- to 6- inch depth
• 6- to 12-inch depth.

I3fc
A total of approximately^ soil samples will be collected.

Approximately 50 grams of the collected soil at each location and at
each depth will be placed in a 1,000-mi glass jar for field headspace
screening for VOCs. The remainder of the sample will be placed in the
following containers for laboratory analysis:

• 250-mt glass Jar for lead analysis

• 250-ml glass Jar with Teflon^-lined lid for priority VOC
analysis.
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The bucket auger or spade will be decontaminated prior to each use by
the method described in Section E.2.5.

E.2.2.3 Sample Analysis
The upper (0- to 6-inch) sample will first be analyzed for total lead
concentration from each location. Analyses will be performed by Methods
3050 (digestion) and 6010 (analysis) as defined in EPA SW-846. Labora-
tory results will be required on a 24-hour turnaround.

,— U »v»^ »•«•«*;tJ4.J —
If thi appM •»<! nnnpln mrhlhifi n rmlil 1.H ii..iin>. •>*!.. in in MM *x +^ J
<rf-the applicable target cleanup level! the lower soil samplesfrom that
Itialfcan will be similarly analyzed. If further excavation is required

^

to achieve the target cleanup levels, the sampling and analysis proce-
dure will be repeated at the corresponding confirmatory sampling
locations.

Headspace VOC screening will be performed by the following procedure:

• Place approximately 50 grams of soil in a 1,000-ml glass
sample container

• Cover the container opening with aluminum foil securely
fastened with plastic tape

• Allow the sample to stand at least 10 minutes at normal
room temperature (70°F)

• Insert the probe of the organic vapor analyzer (OVA)
(either flame-ionization or photoionization type) into the
air space of the container, piercing the aluminum foil
cover

• Record the immediate (peak) organic vapor concentration in
the air space of the container.

Any sample where a positive OVA reading is recorded (i.e., peak concen-
tration at least 2.5 times background) will be submitted for laboratory
analysis of priority pollutant VOCs. If no positive readings occur,
three randomly selected samples will be submitted for laboratory
analysis. One of these "clean" samples can be omitted for each two
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"positive" samples submitted to the laboratory, provided a minimum of
one "clean" sample is analyzed. All priority VOC analyses will be
conducted in accordance with Method 82MO as per EPA SW-846.

The laboratory will also prepare two blind spike samples prepared with
known concentrations of 1,1,1-trichloroethane (1,1,1-TCA) and trichloro-
ethene (TCE). These spike samples will be field-screened for VOCs using
the OVA prior to the initiation of field screening of confirmatory soil
samples. In this manner, the effectiveness of the field OVA screening
will be confirmed before its field implementation.

E.2.3 GROUND WATER SAMPLING
The collection of ground water samples will conform to the methods and
procedures currently in use for the quarterly monitoring at the UUR
plant site. Each well will be purged and sampled with dedicated stain-
less steel and/or Teflon™ bailers. Samples will be numbered according
to the scheme presently in use at the site, which designates the well
number as well as sampling round. Samples will be collected from the
new wells during the fourth quarter of 1989 and the first quarter of
1990 (10th and 11th sampling rounds).

Ground water samples will be analyzed for the following parameters:

PH
Specific conductance
Alkalinity
Nitrates
Phenolics
Lead (total and dissolved)
Priority pollutant VOCs
Polychlorinated biphenyls (PCBs).

Each sample bottle will be prepared with the appropriate preservative
and sealed by the laboratory prior to field sampling. Sample container
requirements, analytical methods, and holding times are summarized in
Table E-1.
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Field measurements of pH, temperature, and specific conductance will
be conducted. At the completion of purging each well and prior to sam-
pling, field measurements of each of these parameters will be made.
Each well will then be sampled. In no case will the sampling occur more
than 24 hours after purging.

E.2.4 WASH WATER SAMPLING
Spent wash waters generated at the equipment decontamination pad will be
collected in a tank associated with that pad. A total spent wash water
volume of not more than 7,500 gallons is expected. These wash waters
will be sampled and subsequently handled on a batch basis, with each
batch equal to not more than 67 percent of the receiving tank capacity.

Once the water storage tank becomes two-thirds full, the collected wash
waters will be sampled. Sampling will be accomplished by means of a
glass thieving rod with access gained through one or more tank entry
ports. A minimum of 750 mi of sample will be withdrawn and placed in
the following containers:

• 500-ml plastic bottle (unpreserved) for general chemistry

• 250-mi plastic bottle preserved with nitric acid to a pH
<2 for total metals.

Sample container requirements, analytical methods, and holding times are
summarized in Table E-1. Sample handling, documentation, and shipment
methods will follow those used for ground water samples; a qualified
analytical laboratory local to the Kansas City area may be used for
testing. Analytical parameters are the following:

PH
Solids (total dissolved, total suspended)
Total lead
Total zinc
Total cyanides
Priority pollutant VOCs.

Analytical methods will be in accordance with SW-8U6 or approved
equivalent.
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E.2.5 FIELD DECONTAMINATION

E.2.5.1 Sampling Equipment Decontamination Procedures
This section details decontamination sequences to be followed for reus-
able sampling and drilling equipment. All expendable equipment (e.g.,
bailer drop lines) will be dedicated to single samples and discarded
after use. Dedicated sampling devices will be used where practical,
obviating the need for field decontamination. When use of dedicated
equipment is not feasible, field decontamination will be required.
Field decontamination will occur as few times as possible per field in-
vestigation to minimize the risk of cross contamination. Each field
decontamination process will be recorded in the field log book as it is
performed. Field decontamination consists of the following:

Use of steam cleaner to strip visible dirt from equipment
Rinse with solvent
Rinse wi^h deionized water
Rinse with dilute acid
Rinse with deionized water
Air dry equipment and package in aluminum foil.

If a steam cleaner machine is not available, a soap and water wash and
deionized water rinse will serve as the initial step. Field decontami-
nation documentation will be kept in the field log. Rinsate from decon-
tamination procedures will be contained by a plastic-lined basin. Upon
completion of the decontamination, the rinsate will be containerized and
transported to temporary storage at the site to await off-site removal.
This rinsate will be sampled and analyzed for total lead and priority
pollutant VOCs to determine proper treatment and disposal at the comple-
tion of the field activities.

E.2.5.2 Drilling and Heavy Equipment Decontamination Procedures
All drilling and heavy equipment will be decontaminated by high-pressure
steam at a designated decontamination pad. The pad will be constructed
of a three-sided, wooden plank frame, lined with a heavy plastic tarpau-
lin. The pad will be designed to be stationary since the site area is



E-9

relatively small and access can be controlled. The pad will be situated
on a gentle slope and the equipment will be driven to the pad. All
water associated with the decontamination process will drain to the low
end of the pad where it will be collected in 55-gallon U.S. Department
of Transportation (DOT) approved drums. The drums will be transported
to a temporary storage area at the plant to await proper disposal. It
is anticipated that these waters will be filtered through activated car-
bon filters and discharged to the publicly owned treatment works (POTW)
under an industrial discharge permit with the city of Kansas City.

E.2.6 SAMPLE PACKAGING AND SHIPPING
All analytical samples collected will adhere to the following procedure:

• Label the sample by completing and affixing a sample label

• Add preservatives, where required

• Tape the bottle closed with polyvinyl chloride (PVC)
electrical tape

• Fill out the required sample documentation (e.g., chain-
of-custody [COC] and sampling log forms)

• Pack samples for shipping.

All samples will be stored in coolers immediately after collection and
preparation. Vermicullte (or approved equivalent) will be used as a
packing material because it is light, absorbent, inert, and absorbs
shock well. Sealed ice packs will be kept within the cooler to chill
the environmental samples. Methods of packaging and shipping of samples
will be consistent with applicable DOT regulations.

E.2.7 SAMPLE TRACKING AND DOCUMENTATION
Each sample will be tracked by Remcor from the time of collection
through ultimate data reporting. Samples will be affixed with labels
that provide sample number, project number, sample analysis, date and
time of collection, and sampler's initials. All pertinent facts regard-
Ing each sample will also be recorded onto a sample log. These logs
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will provide detailed information regarding location of the sample,
analyses to be performed, and facts about the physical collection of the
sample.

COC procedures will be strictly maintained throughout this project.
Upon collection of each sample, it will be logged onto a COC form. The
COC form will serve as documentation of each person to have custody of
the samples. When samples are shipped to the laboratory by air carrier,
the air bill number will be recorded onto the COC form and the shipper's
copy of the air bill will be kept to supplement the COC.
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APPENDIX P
QUALITY ASSURANCE PROJECT PLAN

P.1.0 INTRODUCTION

The Quality Assurance Project Plan (QAPP) is intended to document the
site-specific objectives, policies, organizations, functional activi-
ties, and quality assurance/quality control (QA/QC) activities designed
to achieve the data quality objectives of the activities mandated by the
Consent Order and Agreement (COA) for the remediation of the North End
former disposal area at the Union Wire Rope (UVR) facility in Kansas
City, Missouri. All sampling and analysis activities will comply with
the QAPP. The Field Sampling and Analysis Plan (FSAP) developed for the
remediation under the COA is consistent with the QAPP. The FSAP is ref-
erenced where appropriate throughout the QAPP. The QAPP was developed
in accordance with "Interim Guidelines and Specifications for Preparing
Quality Assurance Project Plans" (U.S. Environmental Protection Agency
[EPA], 1983).
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P.2.0 PROJECT ORGANIZATION AND RESPONSIBILITIES

Armco Inc. (Armco) will have overall responsibility for the execution of
the remediation of the North End former disposal area and monitoring the
activities of their technical consultant, Remcor, Inc. (Remcor). Remcor
will have the responsibility for implementing all aspects of the remedi-
ation. Remcor will perform or supervise all field activities and will
be responsible for the activities of all subcontractors. Additionally,
Remcor will provide QA/QC for all field activities and all deliverables.

The management, technical, and QA/QC responsibilities of the key project
personnel are as follows:

• Project Director - Mr. Leo M. Brausch;
- Assist the project manager in project planning
activities

- Attend major scoping and review meetings among Remcor,
Armco, EPA, and COE

- Coordinate regularly with the project manager on
progress in the areas of site activities, budget, and
schedule

- Review all project documents.

• Project Manager - Mr. Steve J. Knezovich:
- Organize and schedule Remcor staff for assigned tasks
- Coordinate subcontractor activities
- Control schedules and budgets
- Establish project records
- Coordinate with the health and safety personnel for the
project

- Participate in project meetings with Armco
- Review all project reports.

• QA Officer - Mr. Edward L. Baer:
- Schedule and perform systems audits
- Initiate corrective action
- Overview laboratory activities
. Determine laboratory data corrective action
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- Coordinate analytical data validation and review
- Review laboratory QA/QC
- Review all project documentation (site and sample logs,
chain-of-custody [COC] forms, etc.).

• Project Engineer - Mr. Neil K. Cope;
- Develop materials handling plan
- Provide technical guidance in support of the excavation
and materials handling, as needed

- Assist the project manager, as needed.

• Project Geologist - Mr. Dayne M. Crowley:
- Implement ground water monitoring plan, including design
of new wells and oversight of well installation

- Perform ground water pumping tests
- Perform ground water sampling.

• Field Superintendent - Mr. David R. Kasper;
- Supervise excavation and materials handling work crew
- Oversee soil sampling.

The proposed project laboratory is Wilson Laboratories (Wilson) of
Salina, Kansas. Wilson is a participant in the EPA Contract Laboratory
Program (CLP) for both inorganics and organics. They have shown profi-
ciency in performing all the analyses planned for the North End remedi-
ation. Their proximity to the site will allow for rapid turnaround of
lead and volatile organic compound (VOC) soil results, which will permit
continual progress of the remediation activities.

Because of the uncertainty of the time frame for this project, it is
prudent to identify alternative laboratories for conduct of the rapid-
turnaround analyses. If Wilson is unable to meet the turnaround demands
of this project at the time of initiation, Remcor will utilize Langston
Laboratories of Leawood, Kansas and/or EMS Laboratories of Kansas City,
Missouri. Both of these laboratories are CLP participants for organics.
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All laboratories will follow all QA/QC procedures of the analytical
methods proposed for this project and those in their corporate QA manu-
al, as well as those in this QAPP. The corporate QA manuals of all lab-
oratories to be utilized and descriptions of personnel responsibilities
can be submitted to the EPA project officer.

Primary responsibility for data quality rests with Remcor's QA officer.
Ultimate responsibility for project quality rests with Remcor's project
manager. Independent QA will be provided by the contractor laboratory's
project manager and QA/QC officer prior to release of the data to
Remcor.
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P.3.0 QUALITY ASSURANCE OBJECTIVES FOR HEASURBerT DATA

F.3.1 DATA USES AND QUALITY OBJECTIVES
The chemical/analytical data collected during the performance of the UWR
North End disposal area remediation is intended for the following usea:

• Definition of limits of contamination and characterization
for disposal

• Evaluation of hydrogeologic conditions for assessment of
source control measures.

The first of these uses falls into the category of engineering design.
The second use falls into the categories of site characterization and
evaluation of alternatives.

A primary component of data quality is selection of the appropriate
analytical level for tne intended data use. The analytical levels, as
described in "Data Quality Objectives for Remedial Response Activities"
(EPA, March 1987), are as follows:

• Level I - Field screening or analysis using portable in-
struments. Results are often not compound-specific and
not quantitative but results are available in real-time.
It is the least costly of the analytical options.

• Level II - Field analysis using more sophisticated porta-
ble analytical instruments; in some cases, the instruments
may be set up in a mobile laboratory on site. There is a
wide range in the quality of data that can be generated.
It depends on the use of suitable calibration standards,
reference materials, and sample preparation equipment; and
the training of the operator. Results are available in
real-time or several hours.

• Level III - All analyses performed in an off-site analyti-
cal laboratory. Level III analyses may or may not use CLP
procedures, but do not usually utilize the validation or
documentation procedures required of CLP Level IV analy-
sis. The laboratory may or may not be a CLP laboratory.

• Level IV - CLP routine analytical services (RAS). All
analyses are performed in an off-site CLP analytical labo-
ratory following CLP protocols. Level IV is characterized
by rigorous QA/QC protocols and documentation.
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Level V - Analysis by nonstandard methods. All analyses
are performed in an off-site analytical laboratory that
may or may not be a CLP laboratory. Method development or
method modification may be required for specific constitu-
ents or detection limits. CLP special analytical services
(SAS) are Level V.

Analytical Level III will be used for the excavation control and the
additional ground water testing. Level III analyses will be conducted
in accordance with EPA SW-846. "Test Methods for Evaluating Solid
Wastes, Physical/Chemical Methods" (EPA, November 1986). The Level III
analytical level is more than sufficient for determining whether soil
samples collected during excavation of lead-bearing soils contain more
than the action level concentration of lead set for determining which
soil will be removed from the disposal area. Extraction procedure (EP)
toxicity testing requires Level III analysis because this test will de-
termine whether the materials are disposed as nonhazardous or hazardous
wastes. Ground water samples will require Level III analyses because
accurate identification and quantitation will be necessary for evaluat-
ing alternatives.

F.3.2 MEASUREMENT PARAMETERS .
Data quality can be measured via the following indicator parameters:

• Precision
• Accuracy
• Representativeness
• Completeness
• Comparability.

F.3.2.1 Precision
Precision is a measure of the reproducibility of measurements under a
given set of conditions. Precision of Level III data can be measured
via the analysis of field duplicates, laboratory duplicates, and matrix
spike duplicates. The frequency of field duplicate collection and anal*
ysis is specified in Chapter F.9.0 and in the FSAP. The frequency of
laboratory duplicate and matrix spike duplicate analysis are specified
in Chapter F.9.0. Reproducibility is expressed as a relative percent
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difference (RPD), which is the absolute value of the range between the
duplicate results divided by the mean. Acceptable RPDs for each analyte
are given in the applicable methods.

F.3.2.2 Accuracy
Accuracy is a measure of the bias (i.e., error) in a measurement system.
Accuracy of Level III data can be measured by the analysis of field
blanks, trip blanks, method blanks, matrix spikes, and surrogated stan-
dards. Blanks provide a way of detecting biases introduced in the sam-
pling, sample handling, and analysis. Matrix spikes and surrogates mea-
sure the efficiency of the recovery (in percent) of known quantities of
contaminants. The frequency of field blank and trip blank collection
and analysis is specified in the FSAP. The frequency of analysis of
method blanks, matrix spikes, and surrogate standards are specified in
Chapter F.9.0. The methods also present the acceptable percent recovery
limits for each analyte.

F.3.2.3 Representativeness
Representativeness is a relatively subjective measure of the degree to
which the sampling methodologies permit collection of typical samples.
Representativeness is a function of the sampling program and is ad-
dressed by aiming to collect an adequate number of samples from optimal
locations using standard procedures. The number and location of samples
and the rationale and methodologies of sampling are described in the
FSAP.

F.3.2.4 Completeness
Completeness is a qualitative measure of the percentage of all measure-
ments Judged to be valid results. Completeness is important because a
certain amount of invalid data will make sampling and analysis objec-
tives unattainable. Thus, acceptable percentages of data determined to
be valid should be established as goals to be attained for each particu-
lar objective. Anything below these goals would require resampling and
reanalysis. Historical data on the completeness achieved by particular
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methods do not exist. EPA CLP data have been found to be 80 to 85 per-
cent complete. Thus, 85 percent completeness is the goal for all Level
III analytical data for the North End study and remediation.

F.3.2.5 Comparability
Comparability is an expression of the confidence with which one data set
can be compared against another. Comparability is a qualitative func-
tion of the sampling and analysis methods. To assure that one data set
can be compared to another, standard sampling and analysis methods that
are well documented must be used. The sampling and analysis methods to
be used for the North End study and remediation are described in the
FSAP. The sampling and analysis methods follow well-documented standard
procedures and will provide a data base that can be compared with
another obtained in the same fashion.
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F.4.0 SAMPLING PROCEDURES

The investigation objectives and sampling procedures are described in
the FSAP. The FSAP describes the following elements:

Sample types, locations, and numbers
Sampling procedures
Analytes for each sample
Sample containers, preservatives, and holding times
Sampling equipment and equipment decontamination
Sample packaging and shipping
Sample custody and documentation
QC samples.
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P.5.0 SAMPLE CUSTODY

Sample custody procedures are described In Sections E.2.5 and E.2.6 of
the FSAP.
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F.6.0 ANALYTICAL PROCEDURES, CALIBRATION PROCEDURES,
AND FREQUENCY

F.6.1 LABORATORY ANALYSES AND INSTRUMENT CALIBRATION
Laboratory analyses will be performed in accordance with the methods
listed in Table F-1. EPA SW-846 methods will provide Level III analyti-
cal data quality. Instrument calibration will be performed according to
the procedures and at the frequencies specified below.

F.6.1.1 Gas Chromatograph and Gas Chromatograph/Mass Spectrometer
Analyses

Initial and continuing calibration of gas Chromatograph and gas chromat-
ograph/mass spectrometers (GC/MS) will follow CLP requirements.

F.6.1.2 Metals Analyses
Calibration of atomic absorption (AA) and inductively coupled plasma
(ICP) units will be conducted as follows:

• Initial Calibration;
- AA units will be calibrated at the start of each run
according to manufacturer's instructions, using a blank,
a mid-range standard, and an upper-range standard. ICP
units will be calibrated at the start of each run ac-
cording to manufacturer's instructions.

- A reporting limit standard will also be run to verify
instrument sensitivity; this standard must be detected
before proceeding with analysis.

- Immediately after initial calibration, an independent
standard will be run to verify the initial calibration.
Recovery of the standard must be 90 to 110 percent (80
to 120 percent for mercury) prior to proceeding with
analysis.

• Continuing Calibration;
- After 10 samples and at the end of the run, a continuing
calibration standard will be run. Recovery must be 90
to 110 percent (80 to 120 percent for mercury). If re-
covery does not meet acceptance criteria, the system
will be recalibrated and all samples run since the last
acceptable calibration check will be rerun.
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- A continuing calibration blank will also be run after
each continuing calibration standard. Baseline shift
must not exceed the reporting limit.

F.6.1.3 Inorganic Chemistry Analyses
Inorganic chemistry analyses will require calibration by the following
procedures:

• Initial Calibration;
- For colorimetric techniques, a blank and a minimum of
two standards (a mid-range standard and an upper-range
standard) will be used for calibration. A response fac-
tor (RF) will be calculated for each standard. If the
relative standard deviation (RSD) of the RFs is less
than or equal to 7.5 percent, quantitation will be per-
formed using the average RF. If the RSD of the RFs is
greater than 7.5 percent, quantitation will be performed
from a calibration curve. For those tests for which a
standard curve is not prepared daily, three replicates
of each standard will be run; the average of the repli-
cates will be used to calculate a RF. Table F-2 lists
the frequency of initial calibration for individual
tests. A reporting limit standard will also be run
daily; this standard must be detected (discernible from
zero) prior to continuation of analysis.

- For titrimetric techniques, the titrant will be stan-
dardized against a primary standard at the frequency
listed in Table F-2. A standard will be run daily to
verify the standardization.

- For potentiometric techniques, the meter will be cali-
brated at the start of each run according to manufac-
turer's instructions using a blank and a minimum of two
standards (a mid-range standard and an upper-range stan-
dard). A reporting limit standard will also be run
daily. This standard must be detected (discernible from
zero) prior to continuation of analysis.

• Continuing Calibration (CO;
- A CC standard will be run after each set of 10 samples
and at the end of the run as shown in Table F-2. Re-
covery of the standard must be 90 to 110 percent. If
acceptance criteria are not met, all samples analyzed
since the last acceptable CC standard will be rerun.
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F.6.2 FIELD MEASUREMENTS AND INSTRUMENT CALIBRATION
Level I analytical data will be collected with field instruments includ-
ing an organic vapor meter (OVM), pH meter, specific conductance meter,
and thermometer. Calibration of these instruments will be performed at
least daily, for each day that they are used. Operation and calibration
of these instruments will be conducted as follows.

HNu* Organic Vapor Analyzer (OVA)

• Operating Procedures:
- Connect the probe cable plug to the 12-pin keyed socket
on the readout assembly panel. Carefully match the
alignment slot in the plug to the key in the connector.
Screw down the probe connector until a distinct snap and
lock is felt.

- Screw the probe extension into the probe end cap. The
probe may be used without the extension, if necessary.

- Set the SPAN control for the probe being used (10.2,
9.5, or 11.7 eV) as specified by the initial factor
calibration or by subsequent calibrations.

- Turn the function switch to the BATT (battery check)
position. The needle on the meter will go to the green
zone if the battery is fully charged. If the needle is
below the green arc or if the Low Battery Indicator
comes on, the battery must be recharged before the ana-
lyzer is used.

- Set the SPAN pot to the desired value based on the gas
to be used.

- Turn the function switch to the appropriate operating
position. Start with the 0 to 2,000 position and then
switch to the more sensitive ranges. The ultraviolet
(UV) light source should be on, confirmed by briefly
looking into the probe to observe a purple glow from the
lamp.

• Calibration Procedure:
- Battery Check - Turn the function switch to BATT. The
needle should be in the green region. If not, recharge
the battery.

- Zero Set - Turn the function switch to STANDBY. In this
position, the lamp is OFF and no signal is generated.
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Set the zero point with the ZERO set control. The zero
can also be set with the function switch on the XI posi-
tion using a "Hydrocarbon-free" air. In this case,
"negative" readings are possible if the analyzer mea-
sures a cleaner sample when in service.

Lamp Cleaning - If the span setting resulting from cali-
bration is 0.0 or if calibration cannot be achieved,
then the lamp must be cleaned.

pH Meter
Field determination of pH in water will be made by use of an analog
display, self-contained, battery-operated pH meter (Hach Mini pH Meter,
Model 17200). Prior to use of this instrument, the following standardi-
zation procedure will be performed. Buffer solutions of pH 4.00 and
7.00 will be mixed by adding 50 milliliters (mi) of deionized water to
each of the respective buffer powder ampules provided with the unit.
The temperature of the buffer solutions will be measured and the meter
will be adjusted for that temperature per manufacturer's instructions.

The protective cap will then be removed from the probe and the reference
electrode solution fill hole on probe will be exposed. The pH probe
must be thoroughly rinsed with deionized water prior to each use. Once
the temperature of the buffer solution has been set on the instrument,
the probe will be immersed in the pH 7.00 solution and the instrument
will be set to read 7.0. Following a rinse of the probe, it will be im-
mersed in the pH 4.00 solution and the span will be adjusted so that the
instrument reads 4.0. The pH meter will, at this time, be standardized.

Measurement of pH on field samples will be made as soon as possible af-
ter sample collection. The pH value will be recorded to the nearest 0.1
standard unit.

Temperature Measurement
Temperature will be measured on all aqueous samples upon collection.
Temperature will be measured with a standard field thermometer cali-
brated at 10 degrees Celsius (°C) and 45°C to a National Bureau of
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Standard (NBS) specification thermometer. The thermometer will be
rinsed between each use with deionized water (reducing the possibility
of altering pH and/or conductance of the sample). The temperature will
be recorded to the nearest 0.58C.

Conductivity Meter
Field determinations of specific conductance will be made by field per-
sonnel using an analog display, battery-operated conductivity meter
(Hach Mini Conductivity Meter, Model 17250). The conductivity meter
will be standardized using a 1.413.0 micromhos/centimeter (umhos/cm)
potassium chloride (KC1) solution. The all constant will be calculated
per the following equation:

r (1413.0) [1+0.019Kt -25)1
Ks

where:
C = cell ambient
t = observed temperature (°C)

K_ = measured conductance (ymhos) of standard KC1 solution.
O

Conductivity (K) will be calculated from samples measured in the field
by applying the following formula:

K = 1+0.019Kt -25)

where:
K = conductivity (ymhos) of environmental sample corrected for

temperature and cell response
Kg, = measured conductivity in umhos at temperature = t
t = observed temperature (°C)
c = cell constant (cm ).
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The measurement of the conductance of the standard will be made at a
known temperature as close to 25°C as practical. If, upon standardiza-
tion of the meter, the conductance meter reading differs by more than
5 percent from the solution conductance, the meter will be adjusted.
This adjustment will be made by fine tuning of the STD potentiometer on
the circuit board to obtain the correct reading.

After the meter has been standardized and the probe thoroughly rinsed
with deionized water, conductance measurements may be made on water sam-
ples. Upon collection of the sample, the temperature will be measured
and the meter will be set for that temperature. The conductance probe
is then immersed into the sample permitting the vent holes to be sub-
merged. The instrument is then turned on and the range selector is ad-
Justed giving the smallest range permitting the conductance measurement.
Conductivity measurements will be recorded in umhos/cm.
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F.7.0 DATA REDUCTION, VALIDATION, AND REPORTING

F.7.1 LABORATORY DATA REDUCTION. VALIDATION. AND REPORTING
The contract laboratory will perform analytical data reduction and vali-
dation in accordance with the methods in EPA SW-846. and in accordance
with their corporate QA program. This QA program manual will be for-
warded to the EPA prior to initiation of the project. Data reduction,
validation, and reporting by the laboratory will be conducted as
follows:

• Each analyst will record the analytical data in the appro-
priate analysis logbook

• The laboratory supervisor and/or group leader will review
the analysis logbook and the associated standard curves,
instrument printouts, and QC data for completeness,
accuracy of calculations, and conformance to the QC
requirements

• The laboratory project manager will review the deliver-
ab|es for compllanqe LHHI pi-njô t; requirements and approve
the data package for release to the client.

The deliverables for EPA SW-846 data will include test results and the
following QC documentation:

• Duplicate, spike, and matrix spike duplicate results
• Surrogate recoveries
• Standard and blank results.

F.7.2 REMCOR DATA REDUCTION. VALIDATION. AND REPORTING
Upon receipt of data from the contracted laboratory, Remcor personnel
will ensure that all data packages are complete. Remcor personnel will
be responsible for transcribing all data into tables suitable for data
review and validation. Remcor personnel will review EPA SW-846 data to
ascertain that the laboratory has provided the following information:

• Correct reporting units

• Documentation of acceptable matrix spike duplicate and
surrogate recoveries
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Acceptable standard and preparation blank results

Appropriate qualifiers of data for which results are re-
ported below the method detection limit or for analytes
that are also detected in method or preparation blanks.

Remcor will also review data for significant discrepancies between field
replicate results and for field blank contamination. If either is
found, affected data will be appropriately qualified or invalidated.
Upon completion of all data review and validation, Remcor personnel will
prepare data tables showing all appropriate qualifiers and invalid datJa.
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F.8.0 INTERNAL QUALITY CONTROL CHECKS AND FREQUENCY

F.8.1 FIELD QC
Precision and accuracy of field measurements will be maintained two
ways:

• Through daily calibration of each instrument as per the
procedures outlined in Chapter F.6.0

• By checking the reproducibility of the measurement by ob-
taining and recording multiple readings.

QC of field sampling will be maintained by collection of the following
QC samples:

• Field duplicates
• Field blanks
• Trip blanks.

One sample will be duplicated for every 20 samples, or fraction thereof,
of each media. For example, 30 soil/waste samples will require two du-
plicate samples. These field duplicates will serve as one measure of
laboratory precision.

Field blanks will be collected for every 20 aqueous samples, or fraction
thereof. Field blanks will be rinsate blanks, comprised of laboratory-
supplied, analyte-free water poured through the applicable sampling ap-
paratus (e.g., bailer) before being poured into the appropriate sample
bottles. These samples will serve as a check on potential contamination
being introduced by sampling equipment.

A trip blank will accompany each shipping container carrying VOC anal-
ysis samples to the laboratory. Trip blanks will be comprised of
laboratory-supplied, analyte-free water. Trip blanks will be supplied
by the analytical laboratory and will accompany the sample bottles to
the site and remain in the sample coolers throughout the sampling exer-
cise. Trip blanks serve as a check on potential sample cross contami-
nation with VOC3 during bottle and sample storage and shipment.
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The number of QC samples anticipated for each sampling activity is pre-
sented in the FSAP.

F.8.2 LABORATORY QC

F.8.2.1 Method/Reagent Blanks
A method blank will be prepared and analyzed with each batch of up to
20 samples of similar matrix (water or soil/sediment/waste). If target
analytes are detected in a blank at or above the reporting limit, the
samples associated with that blank that also contain the analyte(s) in
question at levels at the reporting limit to 10 times the level found in
the blank will be reanalyzed, with the following exceptions:

• Volatiles - Common laboratory solvents may be present at
levels up to five times the reporting limit. The sample
results associated with such a blank will be qualified to
denote the presence of the analyte in the blank.

• Semivolatiles - Common phthlate esters may be present at
levels up to five times the reporting limit. The sample
results associated with such a blank will be qualified to
denote the presence of the analyte in the blank.

F.8.2.2 Duplicates, Matrix Spikes, and Matrix Spike Duplicates
These laboratory QC samples will be prepared and analyzed at the follow-
ing frequencies:

• GC and GC/MS Analyses - Duplicate aliquots of 1 in 20 sam-
ples of similar matrix (water or soil) will be spiked with
the matrix spiking cocktail for volatiles. CLP acceptance
limits will be applied.

• Metals and Inorganic Chemistry Analyses - One in 20 sam-
ples will be analyzed in duplicate and as a matrix spike,
where appropriate to the method. CLP acceptance limits
will be applied.

F.8.2.3 Surrogate Standards - GC and GC/MS Analyses
All samples, blanks, and duplicate matrix spikes will be spiked with
surrogate standard cocktails. If CLP recovery limits are not met, the
sample will be reanalyzed once. If recovery remains outside acceptance
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limits, the presence of a matrix interference will be assumed; no fur-
ther action will be taken.

F.8.2.4 Laboratory Control Standards (LCS) - Metals and Inorganic
Chemistry Analyses

An LCS will be prepared and analyzed with each batch of up to 20 samples
of similar matrix (water or soil). Acceptance limits of 75 to 125 per-
cent recovery will be applied to LCS recovery. If acceptance limits are
exceeded, the batch of samples will be reanalyzed, unless it is evident
that the problem was with the LCS spiking standard itself.
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F.9.0 PERFORMANCE AND SYSTEMS AUDITS

QC samples including duplicates, matrix spike duplicates, surrogates,
and reagent blanks will be used to evaluate the performance of the con-
tract laboratory in analyzing samples for the UWR project. No project-
specific performance audit will be performed; the analytical labora-
tories will be verified for proficiency in performing the analyses that
are required for this project.

Systems audits will be performed by or under the direction of the Remcor
QA Officer to evaluate field activities, including soil sampling and
monitoring well installation and sampling. This will require one audit.
Specific elements of the on-site audit include verification of the
following:

• Adherence to sample collection, preparation, preservation,
and storage procedures outlined

• Adherence to proper field measurement and calibration
procedures

• Completeness and accuracy of field notebooks, including
documentation of times, dates, drillers' names, sampling
methods, sampling locations, number of samples, sampling
personnel, types of samples, field measurements, soil
logs, and any problems encountered during sampling

• Completeness and accuracy of sampling COG forms, including
documentation of times, dates, transaction descriptions,
and signatures

• Completeness and accuracy of sample identification labels,
Including notation of time, date, location, type of sam-
ple, personnel, preservation, and analytical procedure
required

• Adherence to health and safety guidelines outlined, in-
cluding wearing of proper protective clothing

• Adherence to decontamination procedures outlined.
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F.10.0 PREVEHTIVE MAINTENANCE PROCEDURES AND SCHEDULE

F.10.1 REMCOR FIELD EQUIPMENT
Remcor's field equipment is maintained through the use of field check
summary sheets that identify the most recent maintenance, battery
charge, and condition of the equipment. When damaged equipment is re-
turned to the equipment supply room, it is appropriately flagged for the
required repairs or maintenance needed. This process assures that only
operable and maintained equipment enters the field. Routine daily main-
tenance procedures conducted in the field include:

• Removal of surface dirt and debris from exposed surfaces
of the sampling equipment and measurement systems

• Cleansing of filters in an OVA

• Storage of equipment away from the elements

• Daily inspections of sampling equipment and measurement
systems for possible problems (e.g., cracked or clogged
lines or tubing or weak batteries).

Spare and replacement parts stored in the field to minimize downtime
include:

• Appropriately sized batteries

• Locks

• Extra sample containers

• Bailer line

• Bailers

• HNu" calibration kit, battery charger, and support
equipment

• Tool kit.

Monitoring equipment is seldom repaired in the field; rather, Remcor has
the capability to mobilize replacement instruments to the UWR site
within 24 hours, should the need arise.
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F.10.2 LABORATORY EQUIPMENT
Laboratory preventive maintenance procedures are presented the labora-
tory QA/QC Manual, which will be forwarded to the EPA project officer.
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F.11.0 SPECIFIC ROUTINE PROCEDURES USED TO ASSESS DATA
PRECISION, ACCURACY, AND COMPLETENESS

F.11.1 FIELD MEASUREMENT DATA
Historic data are not available to be used as a basis for establishing
quantitative criteria. However, precision, accuracy, and completeness
will be calculated for all field measurements obtained during the UWR
project. This section provides the basis for such calculations. Field
instruments for environmental measurements to be used include an OVM, pH
meter, conductivity meter, and field thermometer.

Accuracy
Accuracy is defined as proximity to the known value; in all cases during
the UWR project, the known value will be a standard used in the calibra-
tion of the instrumentation. Accuracy is measured as percent bias, by
the following equation:

(*£} x 100*

where:
X = the mean value of a series of measurements
K = the known value, or calibration standard.

It is important to know the percentage by which field instrument read-
ings are either consistently lower (negative bias) or higher (positive
bias) than the known value. The procedures to be used in calibrating
each of the field instruments are discussed in Chapter F.6.0. Measure-
ments of the accuracy of the instrument will be made by first calibrat-
ing the instrument and then making a series of 10 measurements on the
calibration standard. The deviation of the average of these 10 measure-
ments from the standard value, expressed as a percentage, will be re-
corded as the bias for that sampling effort. Accuracy of the field
instrument will be checked with each recalibration, as required.
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Precision
Precision reflects the "reproducibility" of a series of measurements
made with an individual instrument under specific conditions. Precision
will be reported as the standard deviation of a data set from the mean
value for that set, in accordance with the following equation, summing
the variations of each of the observations from the group mean and
dividing by an appropriate number of degrees of freedom:

,-i)2
s = n-1

where :
s = sample standard deviation •

n
I

i=1 = summation from the first through the nth value
n = number of observations
xi = the ith individual observation
x = the mean value of all n observations

n-1 = number of observations minus 1 (degrees of freedom).

Completeness
Completeness of the data set is expressed as the number of completed
analyses versus the number attempted per the following equation:

where :
x * number of measurements completed
y = number of measurements attempted.

F.11.2 LABORATORY ANALYSIS
Data precision, accuracy, and completeness will be calculated in accor-
dance with the procedures specified in the appropriate EPA SW-8M6
method.
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P.12.0 CORRECTIVE ACTION

F.12.1 REMCOR CORRECTIVE ACTION
Field QA activities will be reported to the project manager and QA of-
ficer. Problems encountered during the study affecting QA will be re-
ported. The project manager/QA officer will be responsible for initiat-
ing the corrective actions and for ensuring that the actions are taken
in a timely manner and that the desired results are produced. All cor-
rective actions taken will be reported to the EPA project officer.

Corrective actions for the laboratory analytical work will be consistent
with the contract laboratory's internal QC program. The contract labo-
ratory will provide documentation as to what, if any, corrective actions
were initiated. A copy of the contract laboratory's QA/QC manual will
be forwarded to the EPA project officer for review.

F.12.2 LABORATORY CORRECTIVE ACTION
An anomalous event, from sample receipt through report delivery, that
is contrary to good laboratory practice and/or the requirements of the
laboratory QA program is an out-of-control event. The treatment of
these events is outlined through the examples that follow.

F.12.2.1 Corrective Action During Check-In
The sample custodian checks the samples, field, trip, and rinsate blanks
against the shipping document or field chain of custody. If discrepan-
cies exist, the sample custodian will document them and notify the proj-
ect manager. The project manager will then notify the Remcor QA officer
and attempt to resolve the discrepancies. All communications is
documented.

F.12.2.2 Corrective Action During Analysis
Prior to and during sample analysis, the analyst monitors the analytical
system to ensure that the elements crucial to producing data of accepta-
ble quality (tune, initial calibration, calibration verification, method
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blank results, results or matrix spike/matrix spike duplicate analyses,
etc.) meet the specified criteria. If a criterion is not met, the ana-
lyst takes the appropriate corrective action, and documents the event
and the corrective actions in the analysis log. During daily data re-
view, the group leader reviews the raw data to ensure that the correc-
tive action taken was appropriate and sufficient. If the corrective
action taken by the analyst was satisfactory, the group leader approves
the data. If the corrective action was insufficient, the group leader
indicates this in the analysis log and directs the additional corrective
action. The additional corrective measures are also documented on the
record .

F.12.2.3 Corrective Action During Data Review
The laboratory group leader reviews data for completed analyses daily,
double-checking identification and quantitation of target parameters,
and ensuring that QC checks are made at the appropriate frequency and
that they meet the specified criteria. If a problem is found during
review, the group leader indicates same in the analysis log and directs
the appropriate corrective action.
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TABLE F-1
ANALYTICAL PROCEDURES

QUALITY ASSURANCE PROJECT PLAN

SOIL SAMPLES

EXTRACTION ANALYTICAL
PARAMETER METHOD METHOD

Total Lead Not applicable 7420 or 6010
Extraction Procedure Toxicity Lead 1310 7420
Priority Pollutant Volatile Organics 8240 82UO

WATER SAMPLES

ANALYTICAL
PARAMETER METHOD

Priority Pollutant Volatile Organics 8240
Total Lead 7420 or 6010
Nitrate 9200
Phenolics 9066

NOTE: All methods refer to U.S. Environmental Protection Agency (EPA)
SW-846. "Test Methods for Evaluating Solid Waste, Physical/Chemi-
cal Methods," November 1986.
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APPENDIX G
HEALTH AND SAFETY PLAN
REMEDIATION ACTIVITIES
NORTH END LANDFILL

ARMCO INC.
KANSAS CITY, MISSOURI

G.1.0 INTRODUCTION

This Health and Safety Plan describes the program to be implemented by
Remcor, Inc. (Remcor) during remediation activities at the Union Wire
Rope (UWR) facilities in Kansas City, Missouri. The objective of this
plan is to provide site-specific procedures to protect the health and
safety of personnel during the conduct of this project and to mitigate
the potential for off-site release of contaminants. All work will be
performed in accordance with applicable federal, state, and local regu-
lations, including:

• U.S. Department of Labor. Occupational Safety and Health
Administration (OSHA) - 29 Code of Federal Regulations
(CFR) 1910 and 29 CFR 1926

• U.S. Environmental Protection Agency (EPA) - 40 CFR 260
to 267.

The health and safety practices, procedures, and personal protective
equipment are based on site characterization and hazard assessment.
Site characterization and hazard assessment are ongoing activities, and
the level of protective procedures and practices will be continuously
evaluated during the conduct of this work to provide a safe working en-
vironment. All protective measures employed will be commensurate with
hazards associated with specific work activities and Job tasks.

All personnel will be adequately trained in health and safety aspects
of their specific Job assignments and in all aspects of this plan,
including:

• Program organization and responsibilities
• Site characterization and hazard assessment
• Medical surveillance requirements
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Work practices and site control
Personal protective equipment
Monitoring
Materials handling and decontamination
Emergency response
Recordkeeping.
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G.2.0 PROGRAM ORGANIZATION AND RESPONSIBILITIES

The design and implementation of the health and safety plan are accom-
plished through an integral team effort of the following:

• Retncor Project Manager - Responsible for all project ac-
tivities including continuous adherence to and implemen-
tation of the site health and safety plan

• Corporate Health and Safety Officer - Responsible for gen-
eral development and administration of the site health and
safety plan and monitoring of compliance with the plan

• On-Site Project Supervisor - Responsible for executing
project requirements on site, including health and safety
requirements

• On-Site Health and Safety Officer - Responsible for field
implementation and day-to-day operation of the health and
safety plan

• All employees, including subcontract employees, are re-
quired to be familiar with and comply with the health and
safety plan. Personnel are encouraged to offer ideas,
suggestions, or recommendations regarding operational con-
ditions, procedures, or practices that may enhance the
health and safety of affected personnel.
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G.3.0 HAZARD ASSESSMENT

This chapter describes the potential hazards associated with this site.
Hazards may be either chemical or physical and each is discussed
separately below.

G.3.1 CHEMICAL HAZARDS
The primary chemical hazard of concern is lead in the form of dust.
This hazard is associated primarily with activities at the North End
landfill.

G.3.1.1 North End Landfill Remediation Activities
The hazard of concern is metallic lead dust. Metallic lead dust can en-
ter the body two ways, through inhalation and ingestion.

Long-term overexposure to lead may result in damage to the reproductive,
blood forming, urinary, and nervous systems. Symptoms of long-term
overexposure include excessive tiredness, weakness, insomnia, headaches,
loss of appetite, numbness, dizziness, etc.

Short-term overexposure may result in encephalopathy, seizures, and
coma. Attachment 1 contains a Material Safety Data Sheet (MSDS) on
lead. The permissible exposure limit (PEL) for lead is 50 micrograms
per cubic meter (ug/nr). Air monitoring will be performed as outlined
in Chapter G.7.0.

G.3.2 PHYSICAL HAZARDS
Physical hazards exist from the rubble (particularly wire scrap) mixed
in with the soil and the operation of heavy equipment.

During soil excavation, the wire can become exposed and cut personnel,
puncture tires on equipment, and cause tripping hazards. Care will be
taken to keep unnecessary personnel clear of the area where excavation
is taking place.
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There are physical hazards on this site associated with the operation of
excavating and drilling equipment. All equipment will have equipment
checks performed at the beginning of each day. The equipment check will
be performed by an equipment operator familiar with the equipment. The
equipment check will be logged in the daily log, and any deficiencies
noted will be corrected before work can begin. Only operators trained,
qualified, and authorized by the Site Supervisor will be permitted to
operate the equipment.

Hand signals will be prearranged between the equipment operator and
personnel working in and around the equipment. Personnel non-essential
to the operation of the equipment and excavating area will maintain a
safe working distance from the equipment; this distance will be deter-
mined by the Site Supervisor.

Additional hazards associated with drilling operations include the
potential presence of volatile organic compounds (VOCs). Standard pro-
cedures for drilling operations includes periodic monitoring of bore-
holes for VOCs and explosive vapors as outlined in Chapter G.7.0.
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G.4.0 MEDICAL SURVEILLANCE

Medical screening provides a method of identifying those employees whose
medical history indicates potentially increased health risk when exposed
to chemicals present within the working environment. Medical screening
directly and indirectly measures the functional activity or organs af-
fected by potential chemical exposure during the work and includes phys-
iological tests of parameters having a clinical relevance to the poten-
tial chemical exposure.

Employees are required to undergo medical examinations in compliance
with Remcor's medical surveillance program. This includes a preemploy-
ment medical examination and laboratory studies along with an annual re-
examination. Each employee whose work involves potential exposure to
hazardous materials will have medical screening that includes a complete
history and physical examination along with baseline laboratory studies.

The medical surveillance includes a judgment by the examining physician
of the ability of the employee to use respirators. Only employees who
have successfully completed the Remcor medical surveillance program are
cleared to work with hazardous materials.

Baseline blood lead levels will be taken on all personnel assigned to
this project before the start of the project and follow-up levels at the
end of the project.
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G.5.0 WORK PRACTICES AND SITE CONTROL

In order to protect the health and safety of project personnel, safe
work practices will be established and implemented for each of the Job
tasks to be completed. Work practices to mitigate the potential for ex-
posure to hazardous materials includes evaluation of the waste charac-
terization data and selection of appropriate protective clothing to pre-
vent skin contact with hazardous materials.

The buddy system is an integral part of Remcor's safe work practices.
All site activities which involve safety hazards and/or the potential
for contact with hazardous materials will be performed by a work team of
no fewer than two people. For high-hazard activities, an additional
person will serve as a watcher or rescue person.

G.5.1 PERSONAL HYGIENE
Administrative procedures require hygienic practices consistent with
work hazards. Eating and food preparation is prohibited in any area
other than those designated and properly protected. No food or bever-
ages will be permitted in the work area, including items such as candy,
gum, snuff, cigarettes, and chewing tobacco.

Employees who handle contaminated materials or articles must wash with
soap or mild detergent and water before eating. To avoid potential
hand-to-mouth contamination, smoking or carrying of tobacco products is
prohibited in the work area. The Site Supervisor will perform inspec-
tions and document variations or violations.

The activities required during the conduct of site activities may con-
tribute to the movement of contaminants from the site to unaffected
areas. Site personnel and equipment may become contaminated and carry
the material into clean areas. To minimize the transfer of hazardous
substances from the site due to site activities, contamination control
procedures are needed. Two general methods are used:
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Establishing site work zones
Establishing decontamination procedures.

A site must be controlled to reduce the possibility of exposure to any
contaminants present and their transport by personnel or equipment from
the site.

The possibility of exposure or transfer of contaminated substances can
be reduced or eliminated in a number of ways, including:

• Setting up barriers to exclude unnecessary personnel from
contaminated areas

• Minimizing the number of personnel and equipment at the
site

• Establishing work zones within the site

• Establishing control points with regular access to and
egress from work zones

• Conducting operations in a manner to reduce exposure of
personnel and equipment

• Implementing appropriate decontamination procedures.

G.5.2 DELINEATION OF WORK ZONES
One method to prevent or reduce the migration of contamination is to de-
lineate zones on the site where prescribed operations occur. Movement
of personnel and equipment between zones and onto the site itself is
limited by access control points. By these means, contamination is ex-
pected to be contained within certain relatively small areas on the site
and its potential for transfer thereby minimized. Three contiguous
zones are recommended:

• Zone 1 - Exclusion Zone
• Zone 2 - Contamination Reduction Zone
• Zone 3 - Support Zone.

The establishment of site work zones is dependent upon the location of
contamination and the Job task to be performed on site. The exclusion
zone or hot zone is the area where contamination exists. All personnel
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within the exclusion zone must wear the required level of protective
\ gear. Personnel protective equipment is designated on the basis of site

specific conditions, including the Job task to be performed and the haz-
ard which might be encountered. Occasionally, within the exclusion
zone, different levels of protection are Justified. The level of pro-
tection required is determined by the concentration of contamination
present and the Job task to be performed.

Adjacent to the exclusion zone is a contamination reduction zone (CRZ),
which provides an area of transition between contaminated and clean
zones. The CRZ serves as a buffer to reduce the probability of the
clean zone becoming contaminated. Decontamination stations for both
personnel and equipment are established in the CRZ.

The support zone is a noncontaminated or clean area. Support equipment
is located in this zone. Normal work clothes are appropriate within
this zone and potentially contaminated personal clothing and equipment
and samples are not permitted but are left in the CRZ until they are
decontaminated.

The establishment of site work zones will be based on the Judgment of
the site Health and Safety Officer. Adequate room must be allowed for
necessary operations within each zone, and must provide adequate dis-
tances to prevent the spread of contamination.
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G.6.0 PERSONAL PROTECTIVE EQUIPMENT

I
The objective of Remcor's protective equipment program is twofold:

• To protect workers from safety and health hazards present
at hazardous waste sites

• To prevent injury to workers from incorrect use and/or
malfunction of personal protective equipment (PPE).

Anyone entering hazardous waste sites must be protected against poten-
tial hazards. The purpose of PPE is to shield or isolate individuals
from the chemical, physical, and biological hazards that may be encoun-
tered at a hazardous waste site.

No single combination of protective equipment and clothing is capable
of protecting against all hazards. Thus, PPE should be used in conjunc-
tion with other protective measures such as good work practices. The
use of PPE can itself create significant worker hazards, such as heat
stress, physical and psychological stress, impaired vision, mobility,
and communication. In general, the greater level of PPE protection, the
greater the associated risks. For any given work situation, equipment
and clothing will be selected to provide an adequate level of protec-
tion. Overprotection as well as underprotection can be hazardous and
will be avoided.

G.6.1 LEVELS OF PROTECTION
The minimum level of protection for all Remcor workers at active sites
includes standard work clothes, hard hats, and safety shoes. Eye pro-
tection will be included for tasks such as removing debris, etc., which
do not involve chemicals. The Project Manager should consult with Cor-
porate Health and Safety for specific guidance or variance from this
requirement.

Personnel must wear protective equipment when work activities involve
known or suspected air contamination, when vapors, gases, or particu-
lates may be generated, or when direct contact with skin-affecting
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substances may occur. Respirators are used to protect the lungs, gas-
trointestinal tract, and eyes against air toxicants. Chemical-resistant
clothing can protect skin from contact with skin destructive and absorb-
able materials. Good personal hygiene limits or prevents ingestion of
materials.

Equipment to protect the body against contact with chemical hazards is
divided into four categories according to the degree of protection
accorded:

• Level A - Should be worn when the highest level of res-
piratory, skin, and eye protection is needed

• Level B - Should be worn when the highest level of res-
piratory protection is needed, but a lesser level of skin
protection is needed

• Level C - Should be worn when the types of airborne sub-
stances are known, the concentrations have been measured,
and the criteria for using air-purifying respirators are
met

• Level D - Should not be worn on any site where respiratory
or skin hazards are present. Level D is primarily a work
uniform providing minimal protection.

The level of protection selected is based primarily on:

• The type, toxicity, and measured concentrations of the
chemical substances

• The potential or measured exposure to substances in the
air, splashes of liquids, or other direct contact with
materials due to the work being performed.

While PPE reduces the potential for contact with harmful substances,
ensuring the health and safety of personnel requires, in addition, safe
work practices, decontamination, and other safety considerations. To-
gether, these practices establish a combined approach for reducing
potential harm to workers.
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G.6.2 SPECIFIC LEVEL OF PROTECTION
The initial level of protection will be Level C consisting of:

Chemical-resistant outer clothing
Chemical-resistant steel-toe work boots
Heavy work gloves
Hard hat
Safety glasses
Air-purifying respirator.

The level of protection may be changed depending on air monitoring
results as outlined in Chapter G.7.0.
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G.7.0 AIR HONITORING

Air quality monitoring is an integral part of the health and safety pro-
gram; the collected data serves as input to decisions regarding worker
protective measures, routine work procedures, and emergency events. The
air quality monitoring program requirements will include perimeters and
personnel sampling for lead, and sampling of boreholes for VOCs and
flammable/explosive vapors.

G.7.1 LEAD SAMPLING
The perimeter sampling will be conducted on a daily basis outside of the
buildings to ensure that no contamination is released to the outside.

Personnel sampling will be conducted to assure that a good cross section
of personnel is obtained. Approximately 10 personnel samples will the
taken. Samples will be taken over the full shift.

Equipment to be used for the air sampling will consist of:

• Portable sampling pumps

• Calibrator

• 37-millimeter filter cassettes with 0.8-micron cellulose
ester filters

• Tygon sample tubing.

All samples must be sent out for laboratory analysis. Initially, the
first few samples will be sent for a quick turnaround to determine air-
borne concentration. The rest will be on a normal turnaround time.

G.7.2 VOC AND EXPLOSIVITY KONITORING
During drilling operations, boreholes will be periodically monitored for
VOC and flammable/explosive vapors using appropriate direct-reading
instruments. If OVC levels are detected at the borehole, readings will
be taken in the breathing zone of drill rig operators. A sustained (>15
minutes) breathing zone concentration of VOC at 25 parts per million
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(ppm) or more will necessitate suspension of drilling activities and
evaluation of the situation by the site health and safety officer.
Similarly, if the lower explosive limit (LED in the borehole reaches or
exceeds 25 percent, drilling operations will be suspended and conditions
re-evaluated. Drilling will resume only after appropriate actions have
reduced the LEL below 25 percent.

All monitoring results will be documented using form HS-12, Attachment 2,
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G.8.0 MATERIAL HANDLING AND DECONTAMINATION

All waste material, decontamination solvents, and decontamination equip-
ment will be handled in a safe and healthful manner. When applicable,
decontamination activities will be carried out within the appropriate
work zones:

• Exclusion Zone (Hot Zone) - This is defined as the area
where the greatest potential for personnel exposure
exists.

• Contamination Reduction Zone - This zone is defined as the
area adjacent to the hot zone and has a reduced potential
for exposure. In this area, personnel will doff protec-
tive clothing in a manner as to minimize potential contam-
ination via skin contact, inhalation, or ingestion. Gross
contamination will be cleaned from protective clothing
prior to removal. Wash water and contaminated material
will be collected and disposed of properly.

• Support Zone (Clean Zone) - This is defined as the area in
which no known potential contamination exists. Operation
support activities shall be set up in this area. There
should be no need for protective clothing to be worn in
this area.
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G.9.0 EMERGENCY PROCEDURES

The health and safety program for the project has been established to
allow site operations to be conducted without adverse impacts on worker
health and safety. In addition, supplementary emergency response proce-
dures have been developed to cover extraordinary conditions that might
possibly occur at the site.

G.9.1 GENERAL
All accidents and unusual events will be dealt with in a manner to min-
imize continued health risk of site workers. In the event that an ac-
cident or other unusual event occurs, the following procedure will be
followed:

• First aid or other appropriate initial action will be ad-
ministered by those closest to the accident/unusual event.
This assistance will be conducted in a manner to assure
that those rendering assistance are not placed in a situ-
ation of unacceptable risk.

• All accidents/unusual events must be reported to the Site
Supervisor. The Site Supervisor is responsible for con-
ducting the emergency response in an efficient, rapid, and
safe manner. He will decide if off-site assistance and/or
medical treatment is required and arrange for assistance.

• All workers on site are responsible to conduct themselves
in a mature, calm manner in the event of an accident/un-
usual event. All personnel must conduct themselves in a
manner to avoid spreading the danger to themselves and to
surrounding workers.

The following emergency equipment will be available at the site:

• First-aid kit
• Fire eitinguisher
• Emergency eyewash station.

The Site Supervisor will be responsible for documenting all accidents/
injuries.
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G.9.2 RESPONSES TO SPECIFIC SITUATIONS
Emergency procedures for specific situations are given in the following
paragraphs.

G.9-2.1 Worker Injury
If an employee working in a contaminated area is physically injured, Red
Cross first-aid procedures will be followed. Depending on the severity
of the injury, emergency medical response may be sought. If the employ-
ee can be moved, he will be taken to the edge of the work area (on a
stretcher, if needed) where contaminated clothing will be removed, emer-
gency first aid administered, and transportation to a local emergency
medical facility awaited. Emergency telephone numbers will be posted on
site.

If the injury to the worker is chemical in nature (e.g., overexposure),
the following first-aid procedures are to be instituted:

• Eye Exposure - If contaminated solid or liquid gets into
the eyes, wash eyes immediately at the emergency eyewash
station using large amounts of water and lifting the lower
and upper lids occasionally. Obtain medical attention
immediately. Contact lenses are not to be worn when
working.

• Skin Exposure - If contaminated solid or liquid gets on
the skin, promptly wash the contaminated skin using soap
or mild detergent and water. If solids or liquids pene-
trate through the clothing, remove the clothing immedi-
ately and wash the skin using soap or mild detergent and
water. Obtain medical attention immediately.

• Swallowing - If contaminated solid or liquid has been
swallowed and the person is conscious, give the person
large quantities of salt water immediately and Induce
vomiting. Do not make an unconscious person vomit. Ob-
tain medical attention immediately if signs of overexpo-
sure develop.

• Breathing - If a person breathes in large amounts of or-
ganic vapor, move the exposed person to fresh air at once.
If breathing has stopped, perform artificial respiration.
Keep the affected person warm and at rest. Obtain medical
attention as soon as possible.
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G.9.2.2 Fires
Fire extinguishers will be provided on site. If a localized fire breaks
out, chemical fire extinguishers will be used to bring the occurrence
under control. If necessary and feasible, soil or other inert materials
will be placed on the burning area to extinguish the flames and minimize
the potential for spreading. If appropriate, local fire-fighting autho-
rities will be contacted for notification and/or assistance.

If an uncontrolled fire develops releasing potentially toxic gases,
persons in the immediate vicinity will be evacuated. Only personnel
trained in fire-fighting and outfitted with proper protective equipment
will be allowed in the immediate fire area. The Site Supervisor will
alert local fire-fighting companies.

G.9.3 PUBLIC RESPONSE AGENCIES
Following is a list of public response agencies that may be contacted
dependent on the nature of the situation. They may assume authority for
emergency response. In the event that this occurs, Armco personnel will
assist the agency in charge. Telephone numbers for the listed agencies
will be posted in all Remcor vehicles on site:

Agency Telephone No.
• Fire 911/842-2121
• Police 911/421-1500
• Ambulance 911/471-1111
• Independence Regional Health Center 816-836-8100
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G.10.0 RECORDKEEPING

All site health and safety activities will be properly documented using
forms contained in Attachment 2. In addition, the following notifica-
tion and records will be posted on site:

• OSHA poster
• OSHA 200 form
• Equal opportunity employment poster.

Any unusual events will be recorded on the site daily log.
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G.11.0 TRAINING

All Remcor employees have received hazardous waste operations training
in compliance with OSHA regulations. In addition, site employees will
receive an initial health and safety briefing and regular on-site train-
ing during the course of this project.

Initial training will cover this health and safety plan. Additional
training sessions will deal with specific job-related tasks. All train-
ing sessions will be documented using Form HS-3 (Attachment 2).
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Summary

Lead is a heavy metal that exists in on* of three oxidation
states, 0, +2, and +4. There ia suggestive evidence that some
lead salts are carcinogenic, inducing kidney tumors in mice
and rats. Lead is also a reproductive hazard, and it can adversely
affect the brain and central nervous system by causing encephalo-
pathy and peripheral neuropathy. Chronic exposure to low levels
of lead can cause subtle learning disabilities in children.
Exposure to lead can also cause kidney damage and anemia, and
it may have adverse effects on the immune system.

CAS Number: 7439-92-1

Chemical Formula: Pb

IUPAC Name: Lead

Chemical and Physical Properties

Atomic Weight: 207.19

Boiling Point: 1,740*C

Melting Point: 327.502*0

Specific Gravity: 11.35 at 20*C

Solubility in Water: Insoluble; some organic compounds are
soluble

Solubility in Organicst Soluble in HHO. and hot, concentrated
•• «• 4% VH2S04

Transport and Fate

Some industrially produced lead compounds are readily
soluble ia Mater (OSEPA 1979). However, metallic lead and
the common lead minerals are insoluble in water. Batural compounds
of lead are not usually mobile in normal surface or groundwater
because the lead leached from ores is adsorbed by ferric hydroxide
or combines with carbonate or sulfate ions to form insoluble
compounds.
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Movement of lead and its Inorganic ana orgtnoina compound*
as participates in the atmosphere is a major environmental
transport process. Lead carried in the atmosphere can be removed
by either wet or dry deposition. Although little evidence
is available concerning the photolysis of lead compounds in
natural Maters* photolysis in the atmosphere occurs readily.
These atmospheric processes are important in determining the
form of lead entering aquatic and terrestrial systems.

The transport of lead in the aquatic environment is influ-
enced by the speciation of the ion. Lead exists mainly as the
divalent cation in most unpolluted waters and becomes adsorbed
into particulate phases. However* in polluted waters organic
complexation is most important. Volatilization of lead compounds
probably is not important in most aquatic environments.

Sorption processes appear to exart a dominant affect on
the distribution of lead in tba environment. Adsorption to
inorganic solids, organic materials* and hydrous iron and man-
ganese oxides usually controls the mobility of lead and results
in a strong partitioning of lead to the bed sediments in aquatic
systems. The sorption mechanism most important in a particular
system varies with geological setting* pfi* Ih, availability
of ligands* dissolved and particulate ion concentrations, salin-
ity, and chemical composition. Tbe equilibrium solubility
of lead with carbonate, sulfate* and sulfide is low. Over
most of the normal pB range, lead carbonate* and lead sulfate
control solubility of lead in aerobic conditions, and lead
sulfide and the metal control solubility in anaerobic conditions.
Lead is strongly complexed to organic materials present in
aquatic systems and soil. Lead in soil is not easily taken
up by plants, and therefore its availability to terrestrial
organisms is somewhat limited.

Bioaccumulation of lead has been demonstrated for a variety
of organisms, and bioconcentration factors are within the range
of 100-1*000. Microcosm studies indicate that lead is not
biomagnified through the food chain. Biometbylation of lead
by microorganisms can remobilize lead to the environment.
The ultimate sink of lead is probably the deep oceans.

Health Effects
There is evidence that several lead salts are carcinogenic

in mice or rats, causing tumors of the kidneys after either
oral or parenteral administration. Data concerning the careino-
gen icity of lead in humans are inconclusive. The available
data are not sufficient to evaluate the earcinogenicity of
organic lead compounds or metallic lead. There is equivocal
evidence that exposure to lead causes genot ox icity in humans
and animals. The available evidence indicates that lead presents
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a hazard to reproduction and exerts a toxic affect on conception,
pregnancy, and the fetus in humans and experimental aniaals
(USEPA 1977, 1980).

Many lead compound! are sufficiently soluble la body fluids
to be toxic (USEPA 1977, 19BO). Exposure of huaans or experi-
mental animals to lead can result in toxic effects la the brain
and central nervous system, the peripheral nervous system,
the kidneys, and the hematopoietic system. Chronic exposure
to inorganic lead by ingestion or inhalation can cause lead
encephalopathy, and severe cases can result in permanent brain
damage. Lead poisoning may cause peripheral neuropathy in
adults and children, and permanent learning disabilities that
are clinically undetectable in children may be caused by exposure
to relatively low levels. Short-term exposure to lead can.
cause reversible kidney damage, but prolonged exposure at high
concentrations may result in progressive kidney damage and
possibly kidney failure. Anemia, due to inhibition of hemoglobin
synthesis and a reduction in the life span of circulating red
blood cells, is an early manifestation of lead poisoning.
Several studies with experimental animals suggest that lead
may interfere with various aspects of the immune response.

Toxicity to Wildlife and Domestic Animals

Freshwater vertebrates and invertebrates are more sensitive
to lead in soft water than in hard water (USEPA 1980, 1983).
At a hardness of about 50 mg/liter CaCO-, the median effect
concentrations for nine families range from 140 ug/liter to
236,600 ug/liter. Chronic values for paohnia magna and the
rainbow trout are 12.26 and 83.08 ug/liter, respectively, at
a hardness of about 50 mg/liter. Acute-chronic ratios calcu-
lated for three freshwater species ranged from 18 to 62. Biocon-
centration factors, ranging from 42 for young brook trout to
1,700 for a snail, were reported. Freshwater algae show an
inhibition of growth at concentrations above 500 ug/liter.

Acute values for twelve saltwater species range from 476 tig/
liter for the common mussel to 27,000 ug/liter Cor the soft-
shell clam. Chronic exposure to lead causes adverse.effects
in mysid shrimp at 37 Mg/liter, but not at 17 ug/liter. The
acute-chronic ratio for this species is 118* Reported blocon-
centration factors range from 17.5 for the Quahog clam to 2,570
for the blue mussel. Saltwater algae are adversely affected
at approximate lead concentrations as low as 15.8 Mg/liter.

Although lead is known to occur in the tissue of many
free-living wild animals, including birds, mammals, fishes,
and invertebrates, reports of poisoning usually involve waterfowl.
There is evidence that lead, at concentrations occasionally
found near roadsides and smelters, can eliminate or reduce
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populations of bacttria and fungi on Itaf surfacts and in soil.
Many of thtst aicroorganisas play kty rolts in tht dtcoapostr
food chain.

Casts of Itad poisoning havt bttn rtporttd for a variety
of doatstie animals, including cat tit, horses, dogs, and cats.
Stvtral typts of anthropogtnic sourcts art cittd as tht sourct
of Itad in thtst rtports. Btcaust of thtir curiosity and thtir
indiscriminate tating habits, cattlt txptritnct th« grtattst
incidence of Itad toxicity aaong doatstic aniaals.

Regulations and Standards
Aabitnt Wattr Quality Crittria (USZPA)t

Aquatic Lift (Propostd Crittria)
Tht conctntrations btlow art for activt Itad, which is
dtfintd as tht Itad that passes through a 0.45-ua atmbrane
filttr afttr tht saaplt is aeidifitd to pB 4 with nitric
acid.
Frtshwattr

Acute toxicitys a*1'34 ClnCbartw..)! - 2.014) ug/llttr
Chronic toxicity, t(1'34 ClnCb«rdnM.)| - 5.245) Mg/lifc,

Saltwattr
Acutt toxicity, 220 ug/littr
Chronic toxicity, 8.6 ug/littr

Buaan Health

Criterion: 50 ug/littr

Priaary Drinking Wattr Standards 50 ug/littr
MZOSB Xtcoaatndtd Standards 0.10 ag/a3 TWA (inorganic Itad)

OSHA Standard! 50 ug/a3 TWA
ACGZB Thrtshold Limit. Valutas

0.15 «g/a| TWA (inorganic dusts and fuati)
0*45 ag/a STZL (inorganic dusts and fuats)

Ltad
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ATTACHMENT 2
HEALTH AND SAFETY FORMS





JOBSITE SAFETY CHECKLIST

Project Project No. Person Making Inspection

Jobsite Location Date of Inspection

A. Adequate at time of inspection.
B. Needs immediate attention.

C. Ittm not applicable.
N/A No items in section applicable.

Check one of the following:
A B C

Check one of the following:

A B C

Posters ft Records N/A D
1. OSHA poster displayed?
2. Foremen holding weekly safety meetings

— recording?
3. Emergency medical numbers posted?
4. Explosives inventory current?
5. Copy of OSHA regulations on jobsite?
6. Have utility contacts been made/

recorded?
7. Are safety talk subjects available?
8. Blank accident report forms available?
9. Using Employment Applications before

hiring?
10. Are Safety posters being displayed?

i. Housekeeping ft Sanitation N/A D
11. General housekeeping of jobsite?
12. Passageways and walkways clear?
13. Nails removed from lumber?
14. Materials of all types properly stockpiled?
15. Is an area provided for waste and trash

and is It removed regularly?
16. Adequate lighting in passageways, stair-

ways and work areas?
17. Toilet facilities adequate and clean?
18. Sanitary supply of drinking water?
19. Disposable drinking cups and refuse

container?
20. Means provided for sanitizing personal

protective equipment?

O D D
O D D
D D O
O D D
O D D
O D D
O D DD a a
O D D
O D D

a a aa a aa a aa a a
D a a
a a aa a aa D a
a a a
a a a

Electrical N/A D
29. Distribution boxes covered or marked? ODD
30. GFI's in use or positive grounding been

tested? O D D
31. Temporary lighting protected? ODD

Tools N/A a
32. Damaged or broken tools tagged out of

service? D D D
33. Proper storage space provided? ODD
34. Operative guards on all power tools? D D D
35. Persons using powder actuated tools

certified? D D D
36. Are guards provided on grinders? ODD
37. Airhose couplers secured or safety valve

in line? ODD
38. Tools being properly used? D D D
39. Correct personal protection being used? D D O
40. Extension cords tested for assured

ground? D O Q

C. Fire Protection N/A O
21. Are "No Smoking' or "Flammable" signs

posted at all storage and fueling locations? D D D
22. Clear access provided to all fire fighting

23.
equipment/are inspections recorded?
Location of all fire fighting «equipment
prominently marked?

24. Are flammable liquids stored in approved
containers?

25. Fire extinguishers adequate size?
26. Large fuel tanks properly diked and

separated?

First Aid N/A a
27. First Aid Kits well stocked?
28. Trained first-aider on jobsite?

G. Structures N/A a
41. Floor openings covered or guardrailed? D D D
42. Standard guardraillng on scaffolds, bridge

decks, floors of buildings, work platforms
and walkways? ODD

43. Work areas clear of debris, snow, ice, and
grease? D D D

44. Adequate fire protection? ODD
45. Stairways provided with handrails? D D D
46. Hollow pan-treads filled with solid material? ODD
47. Ladders properly constructed? ODD
46. Side rails of ladders extend 36" above

landing? D D D
49. Scaffolds property anchored, braced and

plumb? O O D
_ _ _ 50. Protection provided over vertical rebars

when working above? ODD
COO S1. Safety belts in use when guardrails are

absent? O D D
aaa SZ. Employees dear of swinging crane loads? D D D
COO S3. Tag lines used on suspended crane loads? ODD

54. Gas cylinders separated, secured upright
aaa and capped If not in use? D O a

55. Safetylinesinuseonsuspendedscaffoids? D D D
56. Heating devices properly ventilated? D D D
57. Gates functioning on all levels when

material or personnel hoists used? ODD
COO 58. Safe procedures being used to wreckaaa forms? a o a

REMCOR



Adequate at tint of inspection. C.
Neeos immediate attention. N/A

Item not applicable
No item* in section applicable.

Check on* of the following:
A B C

Check ont of the following:

A B C

H. Traffic Control N/A O
59. Advance signing at approaches to work

areas?
60. Correct message on signs?
61. Traffic control set-up on highways meet

OOOT regulations?
62. Rag persons properly dressed and

equipped?
63. Flag persons performing properly?

I. Welding A Cutting N/A D
64. Using right type eye protection?
65. Gages, valves, torches and lines in good

condition and free of oil and grease?
66. Cylinders not in use capped?
67. Cylinders in use or storage secured up-

right?
68. Anti-flashback valves at torch?
69. Stored oxygen separated from acetylene

by 20 ft?
70. Fire extinguisher near welding or cutting

operations?
71. Adequate venti lation prov ided?
72. Grounding for arc welding machine?
73. All parts of arc welding outfits properly

insulated?
J. Heavy Equipment N/A D

74. Operators wearing hard hats?
75. Hearing protection being used?
76. Oust Control?

,' 77. Haul road adequate tnd maintained?
v 78. Equipment speeds excessive for safety?

79. Horns and back-up alarms functioning?
80. Clearing cabs on machines when clearing?
81. Engines snut-down wnen refueling or

lubricating?
82. Seat belts on machines with HOPS?
83. Steps and hand holds adequate and safe

condition?
84. Adequate lighting of haul roads at night?
85. Parked or unattended equipment nave

blade lowered to the ground?
86. No hitchhikers riding on equipment?
87. Full fire extinguisher near refueling tank?
88. Dump man prominently located?
69. Overhead guard on fork lift truck?
90. Vehicle* with restricted rear visibility

equipped with operating back-up alarms?
K. Cranes N/A Q

91. Power line distance from machines?
92. Annual inspection?
93. Cables in safe condition?
94. Rear swing protection and pinch point

guarding?
95. Exposed gears, shafts and baits guarded?
96. Fire extinguisher, boom angle indicator,

load capacity chart and hand signal poster
in crane?

97. Signs and/or flags on cranes in transit?
98. Operator making daily inspections and

teats?
Trenching ft Excavations N/A D

\ 99. Trench side shored, layed back or boxed?
100. Utilities contacted and located before

digging?
101. Ladder in the trench?
102. Stop logs placed where necessary along

top of the trench?

O D D
O D D
O D D

O D D
D D D

O D D

O D D
O D D

O D D
O D D
O D D

D D D
D D D
O D D

O D D

aaaaDaa
aa
aa
aaaaa

103.
104.
105.
106.
107.

108.

109.

a oa aQ aa Dc Da aa a
a aa o
a aa a
a aa aa ao aa a

a a a
aaa
aa

aa

a aa aD a
a aa a

a aa o
a a a
a a a

Excavated material stockpiled far enough
from the edge of the trench?
Laser warning signs in place?
Adequate ventilation in pipe?
Traffic control adequate?
Sides of excavation for building shored or
protected?
Oxygen level tested In tunnel, shafts or
confined space?
Public protected from exposure to open
excavation?

Daaa

aaaa
a
D
D

M. Miscellaneous N/A D
110. Sufficient quantities of approved personal

protective equipment on the jobsitse?
111. Procedures established to handle toxic and

carcogenic materials?
112. Sewers, vaults, tanks and bins tested for

adequate oxygen levels before employees
are permitted to enter?

113. Everyone wearing hard hat?
114. Fall protection being used on stetl

erection?
115. Walls properly braced (concrete and block

construction)?
116. Toxic fumes, vapors and dusts present, is

ventilation adequate?
117. Guards in place and used on wood working

machines?
118. Explosives being used, transported and

stored in compliance with regulations?
1T9. Blaster following all safety precautions?
120. Tunneling operations/lighting and ventila-

tion adequate?
12V Belts, pulleys, shafts, gears and chains

guarded on all machinery and tsuipment?
122. Masonry saws grounded ani personal

protective eauipment being uses?
123. Exit signs over doors in offices tnc° storage

buildings?

D D O

G O G

G D G

O D D

G G O

c a na D G
a a c
a a a
c a c
G D G

a G r
G a G
G G G

G G G

G G G

C G G

•This checklist does not include all hazards on every job. but is
intended to remind you of most common hazards.
Unsafe acts and/or practices observed:

Da a aa a
a a a

I the undersigned superintendent have reviewed the indicated
hazards and will take the necessary action to tmmeaiateiy
correct them.

Signature of Project Supervisor
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APPENDIX H
DEVELOPMENT OF CLEANUP STANDARDS
LEAD CONCENTRATIONS IN SOILS

This appendix presents the standards for acceptable total lead concen-
trations in soils to be applied in the waste removal action at the North
End former disposal area. These cleanup levels have been developed to
assure accomplishment of the project objectives set forth in Section
1.2; standards have been specifically derived to achieve the following:

• Eliminate hazardous waste from the site
• Protect ground water
• Minimize potential exposure of future users of the site.

Lead has been identified as the hazardous constituent of concern in the
wastes and associated contaminated soils at the site. Lead is the only
contaminant present in sufficient concentrations to render certain
wastes characteristically hazardous and to present a potential future
exposure risk.

HAZARDOUS WASTE ELIMINATION
Assurance that EP toxic hazardous waste is eliminated from the site will
be achieved by the following:

• Removing all visibly identifiable wastes (e.g., black
dusts, scale) and soil/waste mixtures

• Testing residual soils and removing any materials whose
total lead concentration exceeds 3,300 wg/g.

As described in Section 2.3.3.1, samples of wastes and subsoils from
the North End area were analyzed for their total lead content and for
EP toxicity metals. The materials exhibiting the characteristic of EP
toxic hazardous waste were clearly distinctive (visually) from residual
soils.

The statistical evaluation of the developed site data is summarized in
Figure 6. As indicated in this figure, a. total lead concentration of
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3i300 ug/g represents the 95-percent upper prediction limit for the de-
veloped relationship at an EP toxicity leachate lead concentration of
5.0 mg/l. The site-specific data evaluation predicts that there is less
than a five-percent probability that any site waste or soil containing
3,300 ug/g or less total lead would exhibit the characteristic of EP
toxic hazardous waste.

GROUND WATER PROTECTION
Protection of ground water from lead contamination is a secondary con-
cern for the waste removal activities at the North End former disposal
area. Ground water is not a significant pathway for potential off-site
or on-site lead exposure so that no specific cleanup standard for total
lead concentrations in soil is applicable for ground water protection.

Hydrogeologic data developed to date suggest site ground water dis-
charges to the adjacent Blue River. This discharge constitutes a small
fraction of the flow in the river so that lead levels in site ground
water would have to be very high to have a measurable effect on river
water quality. Also, no shallow ground water wells are known to exist
within one mile of the UWR site. The potential for significant expo-
sures to off-site local users of ground water is minimal.

Potential risks to future users of on-site ground water similarly appear
to be quite limited. In that portion of the site within the proposed
COE rechannelization limits, future on-site ground water use is not
plausible. In remaining site areas, future site ground water use is
considered highly unlikely due to the availability of the municipal
water supply for potable water.

Currently available site data also suggest that the wastes are not
likely to pose a significant threat of lead contamination of on-site
ground water. Factors leading to this interim conclusion follow:

• Data from existing site wells show total lead levels in
, compliance with primary drinking water standards in ground

water adjacent to (generally upgradient of) the formerly
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V used disposal area. No detectable concentrations of dis-
solved lead were found in ground water samples taken from
these wells in September 1989.

• The site wastes are entirely within the unsaturated zone
above the water table and are underlain by clay or silty
clay soils.

• Testing of total and EP toxicity lead levels demonstrated
that the lead present in the waste is in a relatively in-
soluble form.

The scope of work for the removal action includes additional ground wa-
ter studies that will define lead contamination conditions downgradient
of the North End former disposal area. These studies will be conducted
after completion of waste removal. If significant lead contamination is
encountered, Armco will evaluate necessary corrective measures at that
time.

PROTECTION OF FUTURE SITE USERS
The waste removal action at the North End is designed to minimize poten-
tial risks associated with potential future land uses. The following
sections evaluate attendant future site risks.

Rechannelization Area
In the area designated for rechannelization of the Blue River, the site
will become part of the permanent right-of-way for the river. The phys-
ical configuration of this area will be a sloped riverbank covered with
riprap. Development of this area for any permanent use is highly
unlikely.

Persons potentially at risk from residual lead contamination include
construction workers involved in the rechannelization work. For such
workers, the primary route of exposure is inhalation of lead-
contaminated dusts.

A worst case, yet plausible, scenario was developed to quantify the po-
tential risk from airborne lead-containing dust during rechannelization



H-U

\ work on the Blue River. This scenario considers a construction worker
standing or working immediately downwind of the former disposal area
while this area is being regraded. The acceptable lead concentration
from this scenario is calculated from the following:

• Rate of respirable dust emissions

• Resultant airborne dust concentration at the receptor

• Comparison of dust concentration to acceptable workplace
airborne lead levels.

The rate of respirable (10 micron [y] size and below) dust generated
from earthmoving operations can be estimated from published emission
factors for surface mining activities. Fugitive dusts from regrading by
a bulldozer, which is a likely operation in the Blue River rechanneliza-
tion, are estimated by the following equation (U.S. Environmental Pro-
tection Agency, 1983):

. 9.89 s1'2

where:
E = respirable (< 10 v) particulate emission rate, grams per second

(g/sec)
s = soil silt content, estimated to be 50 percent for site subsoils
w = soil volumetric water content, estimated to be MO percent for

site subsoil in the vadose zone.

For site conditions, the particulate emission rate is calculated to be
8.9 g/sec.

Resultant airborne concentrations can be determined using the near-field
box model, which is applicable to receptors very near the emission
source (Horst, 1979; Pasquill, 1975). This model is defined as follows:

E x 103
H • W • U
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where:
C = airborne concentration at receptor, milligrams per cubic meter

(mg/nr>)
H = downwind height of mixing, meters (m)
W = crosswind dimension of box, m
U = average wind speed throughout mixing height, meters per second

(m/sec).

The emission area of the box corresponds to that portion of the North
End area subject to rechannelization (Figure 3). This area is estimated
to be approximately 100 m long (L = 100 m) and 30 m wide (W = 30 m).
Work by Horst (1979) and Pasquill (1975) show that for L = 100 m, the
downwind height of mixing is 6.2 m (H = 6.2 m). The average wind speed
is taken from climatological data for Kansas City, Missouri, in which
the reported average wind speed (recorded at 10 m height) is 4.6 m/sec
(U.S. Department of Commerce, 1978). To adjust the 10-m wind speed
(U1Q) to the average wind speed in the near-field mixing zone, the
following equation is used (Horst, 1979; Pasquill, 1975):

U = (0.22 U10) In (2.5 H).

For site conditions with a particulate emission rate of 8.9 g/sec, the
airborne respirable particulate concentration is calculated to be 17
mg/nr.

The U.S. Department of Labor, Occupational Safety and Health Administra-
tion (OSHA) standard for allowable airborne lead in the workplace, based
on 40-hour per week exposure, is 0.050 mg/m^. With a total respirable
particulate concentration of 17 mg/m^, the OSHA standard is achieved for
total lead concentrations of 2,900 yg/g or less. This concentration can
then be taken as the cleanup standard required to protect future site
workers for soils within the rechannelization area.
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Area Not Used for Rechannelization
Approximately 60 percent of the North End area lies south of the area
planned for use in the Blue River rechannelization. This section of the
site could be developed in the future for industrial use, and the remov-
al action is designed to restore the site for this potential use (Sec-
tion 1.2). Future residential or agricultural use of this area is
highly unlikely for the following reasons:

• The site area is small (about 1.0 to 1.5 acres) and
adjoins undevelopable acreages (i.e., river, railroad
tracks, major thoroughfare) on three sides.

The site lies within the floodplain of the Blue River.

• The site is essentially landlocked by industrial property
and has no direct street access.

• Land uses in nearby areas (e.g., former pole treating
plant, junkyards, closed and operating industrial plants)
suggest that the site is unattractive for residential
development.

Potential risks posed by residual lead levels were evaluated for the
site on the basis of future commercial or industrial use.

The developed exposure scenarios are intended to present worst-case
situations by including all exposure routes (e.g., ingestion, inhala-
tion, and dermal absorption) for both those potential receptors who are
likely to be exposed most often and the most-sensitive individuals. The
first scenario considers the potential receptors as those adults working
in the North End former disposal area. The area is assumed to be used
(as it was most recently) as a materials handling area with an unpaved
surface. The second scenario assumes that children, the most-sensitive
potential receptors, will intrude onto the property to play on a regular
basis. Exposure to the soil by ingestion, inhalation, and dermal ab-
sorption is evaluated for each scenario. Table H-1 presents the assump-
tions used for estimating exposure for both scenarios; all references
are indicated.
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The industrial receptor is an adult male (70 kg body weight) who would
work in the area of the North End former disposal area for two hours
each workday. It is assumed that his work activity (e.g., forklift op-
erator) would create dusty conditions that would cause him to be exposed
by all routes. The body surface exposed is assumed to be 10 percent of
the total average body surface. The respiration rate assumed (1.3 cubic
meters per hour [m̂ /hr]) is for light work, and 10 mg of soil are as-
sumed to be ingested per day.

The airborne dust concentration is taken to be 3.0 mg/nr, which is 20
percent of the OSHA standard for airborne resplrable particulate in the
workplace. Considering that the OSHA standard was developed primarily
for indoor work environments, this particulate concentration for an out-
door environment is considered conservative.

Contaminated soil accumulates on exposed skin at a rate of 0.51 milli-
gram per square centimeter per day (mg/cm -day) and remains on the skin
(before washing) for 12 hours. The amount of lead absorbed from soil
through the skin is assumed to be 50 percent of that found by Moore,
et al. (1980) to be absorbed from an aqueous solution of lead acetate in
12 hours.

For the intruding child (22 kg body weight; typical 6-year old), the
average body surface is much less, but it is assumed that 20 percent of
the child's body surface area would be exposed during spring and summer
play. The child's respiration rate is slightly higher than the adults
(1.4 nH/hr). Assumptions for rates of soil ingestion and accumulation
of contaminated soil on exposed skin remain the same. The child's daily
activity is one hour per day; this exposure duration is the time spent
in the former disposal area and applies only to respiration. Dermal ab-
sorption occurs during the entire time the skin is exposed (before wash-
ing), which is assumed to be 12 hours. The airborne dust concentration
is taken to be 0.075 mg/m^, which is the primary National Ambient Air
Quality Standard (annual average) for total suspended particulate.
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V The safe bodily intake of lead for the adult is taken as the EPA-
established acceptable chronic intake (AIC) value of 1.4 x 10~3 milli-
gram per kilogram body weight per day (mg/kg-day) (U.S. Environmental
Protection Agency, 1986a). This value was established for total intake;
absorption within the body from the stomach or lungs is irrelevant in
this assessment. Daily intake of lead should not exceed this value for
all combined exposure routes. Because of the sensitivity of children to
lead exposure and the possibility of other sources of lead intake, this
risk assessment uses an adjusted AIC for the child intruder equal to 50
percent of the EPA-established AIC.

The allowable soil-lead concentration is calculated by summing the up-
takes for each exposure route and dividing this value into the AIC.
These calculations are included in Table H-1.

As shown in Table H-1, total lead concentrations in site soil must be
5,200 rag/kg or less to protect the industrial receptor described by the

* exposure scenario. To protect the child intruder, the upper limit lead
concentration in soil is 1,400 mg/kg.

SUMMARY
In the area proposed for rechannelization of the Blue River, a residual
soil lead level of 2,900 mg/kg is required to protect construction work-
ers involved in rechannelization efforts. This value is sufficiently
low to assure EP toxic hazardous waste will be eliminated from this por-
tion of the site. In the area south of the rechannelization limit, the
controlling lead concentration is that necessary to protect potential
future site Intruders (children) into an otherwise industrial area. The
target lead concentration in soil for this area is 1,400 mg/kg. As a
prudent and precautionary approach, based in part on the fact that the
final rechannelization limits are not yet defined, a target lead level
of 1,400 mg/kg will be used in the removal action.
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CALCULATIONS OF HUMAN UPTAKE OF LEAD
FUTURE SITE USE SCENARIOS

PARAMETER

BASIC SCENARIO ASSUMPTIONS:

Body weight

Total body surface area

Body surface exposed

Inhalation rate

Soil ingestion rate

Airborne respirable dust concentration

Soil on exposed skin

Dermal absorption factor

Duration of inhalation exposure

Duration of dermal exposure

UNITS INDUSTRIAL INTRUDER
RECEPTOR RECEPTOR

REFERENCE

kg
cm2

percent

m3/hr

mg/day

mg/m3

mg/cm2-day

—

hrs/day

hrs/day

70

18.150

10.0%

1.3

10

3.0

0.51

0.0015

2

12

22

9,400

20.0%

1.4

10

0.075

0.51

0.0015

1

12

EPA(l986b)

EPA (1988)

EPA(1988)

EPA (1988)

EPA (1988)

—

Lepow, et al. (1975)

Moore, et al. (1980)

—

—

EXPOSURE FOR UNIT LEAD CONCENTRATION:

Ingestion uptake (per mg/kg in soil) mg/kg-day

Inhalation uptake (per mg/kg in soil) mg/kg-day

Dermal absorption uptake (per mg/kg in soil) mg/kg-day

Total daily uptake (per mg/kg in soil) mg/kg-day

1.43E-07 4.55E-07

1.1 IE-07 4.77E-09

1.98E-08 6.54E-08

2.74E-07 5.25E-07

DETERMINATION OF ACCEPTABLE LEAD CONCENTRATIONS IN SOIL:

Allowable chronic intake mg/kg-day 1.43E-03 1.43E-03

mg/kg 5.200 -Soil concentration for exposure equal to
allowable chronic intake

Soil concentration for exposure equal to
50 percent of allowable chronic intake

mg/kg 1.400

EPA(1986a)
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ATTACHMENT B
SPECIFICATIONS AND SAMPLE SILT FENCE MATERIAL

"REALISTIC SOLUTIONS FOR HAZARDOUS WASTE PROBLEMS"
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